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INTRODUCTION FOR CLOSURE PLAN BASIS OF ESTIMATE
1.0 OVERVIEW

The new Fernald Closure Contract calls for a revised baseline to be submitted which will
optimize all available resources to safely and efficiently achieve accelerated site closure.
The new contract establishes a goal of accelerated completion and uses financial
incentives to promote enhanced cost and schedule performance by Fluor Fernald, Inc..
The Fluor Fernald Closure Plan Basis of Estimate establishes a work sequence and
implementation approach designed to optimize cost and schedule performance without
compromising quality and safety and is based on the $290 million unescalated funding
profile provided by DOE. In addition, the Fluor Fernald Closure Plan Basis of Estimate will
also be used to establish a contractual Reference Point Target Cost. This Reference Point
and the associated backup (Fluor Fernald Closure Plan Basis of Estimate, etc.) will be used
as a basis from which potential changes to the Baseline Target Cost and Schedule will be
evaluated. The scope of this baseline are those activities required to achieve "Legacy
Facility Completion” as defined in Section C-4.2.1 of the Fernald Closure Contract and
"Site Completion” as defined in Section C-4.2.2 of the contract. Post site completion
activities, including required contract closure activities, are outside the scope of this
baseline and will not be measured within total project cost as established pursuant to
Section B.6 of the Fernald Closure Contract. Activities funded by DOE's Office of Science
and Technology (i.e., EM-50) are also not included within this baseline or the calculation of
total project cost as established pursuant to Section B.6 of the Fernald Closure Contract.

2.0 APPROACH

The starting point for the Fluor Fernald Closure Plan Basis of Estimate was the baseline
that existed at the time of the Fluor contract award. The following major changes were
incorporated into the Fluor Fernald Closure Plan Basis of Estimate:

1) The plan is based on a new funding profile provided by DOE of $290M
unescalated,

2) The plan includes chemical stabilization technology for Silos 1 and 2 of
Operable Unit 4 as specified in the amended ROD, and the organization and
manpower management philosophies detailed in the Fluor Fernald proposal
dated July 14, 2000 for the FEMP. (Note: The management philosophy is
further detailed in the Functional Responsibility Matrix attached to this
volume.),

3) The plan includes the addition of known costs as of December 1, 2000 that
were not in the baseline at the time of award (e.g., rate changes, burdens
and benefits, subcontractor claims, additional scope),

4) The plan includes a yearly funds reserve for risk,
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B) ~ The plan includes certain scope the changes that have occurred since the
contract award as of December 1, 2000. These changes are identified in
Appendix 3.

3.0 STRUCTURE

The Fluor Fernald Closure Plan Basis of Estimate is subdivided by PBS. The Fluor Fernald
Closure Plan Basis of Estimate for each PBS is found in one or more volumes for the PBS.
Each PBS is subdivided into sections by the Control Accounts that are applicable to the
scope of work for that PBS. The sections uniquely describe the Charge Numbers, Tasks,
and Subtasks that are associated with the Control Account, as applicable. Each PBS for
the support organizations in PBS-01 and PBS-12 are subdivided in sections by Charge
Numbers. The following is a list of the PBS breakout for the Fluor Fernald Closure Plan
Basis of Estimate:

Introduction

PBS-01 Facility and Project Support
PBS-02 Demolition and Decontamination
PBS-03 On-Site Disposal Facility Project
PBS-04 Aquifer Restoration Project
PBS-05 Waste Pits Project

PBS-06 Soils Excavation

PBS-07 Silos Program

PBS-08 Nuclear Materials Disposition
PBS-10 Waste Treatment

PBS-11 Waste Management

PBS-12 Program Support and Oversight
Non-Defense

4.0 CONTENT DESCRIPTION

4.1 PROJECTS

Each section of a project PBS Closure Plan Basis of Estimate is based on a single Control
Account and has the following content:

1.0 Project Plan Narrative: This is a detailed narrative for each Control Account
that describes the scope of work, bounds the work with the assumptions
and describes the approach to execute the work. The Project plan is
structured as follows.

1.1 Overview: Brief description of the work the Control Account plan
covers
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1.2 Assumptions: A definitive list of all assumptions that are used to
bound the scope of work. This includes interfaces with organizations
other that Fluor Fernald, specific DOE/regulator requirements as
applicable, technical assumptions, key exclusions, and the services
and support to be provided by the government. This section is
subdivided into three categories:

1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers: A list of activities or events that must occur for the project
to proceed and are outside the scope of the particular Control
Account being described.

1.4 Project Physical Description: The project description provides a
technical description of the project. The description defines what is
to be accomplished, what is the purpose/objective, what is contained
within the project, and what are the boundaries for the project.

1.5 Project Plan/Technical Scope and Quantification: This section is
subdivided by Charge Number, Task, and Subtask, as is applicable as
necessary. For the lowest subdivision there is: 1) a Plan/Scope and
2) a Quantification. The Plan/Scope subsection is used to identify the
work related to the task, define the technical requirements that must
be accomplished, describe how the work will be performed, identify
who will perform the work (e.g., subcontractor, Fluor Fernald,
Jacobs), and what is the end state for the project. The structure for
this section should parallel the WBS structure for the project with the
Control Account, the Charge number, and the associated subtasks
serving as the outline for the narrative. The Quantification subsection
is used to provide the quantification and the technical basis for
quantification for the tasks listed in the Plan/Scope. The detail here
is to the extent that if quantities or characteristics of the work
change (e.g., a changed site condition), the change in scope is
obvious and easily evaluated by DOE. The quantification includes the
detailing of quantities, the assumed site conditions, the DOE
requirements, regulatory requirements, etc.

2.0 Project Schedule: The schedule reflects the activities required to perform
the task described in the project plan. The schedule is a Level IV type
schedule. This schedule parallels the tasks described in the Project
Plan/Scope to the extent applicable.
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Manpower Plan: The manpower plan identifies the Fluor Fernald resources
(including teaming partners) and the onsite subcontractor resources needed
to accomplish the scope of work for the project. The resources are
identified using the new manpower planning resource codes. The manpower
planning sheets found in this section were developed by using the new MPS
program. The manpower planning is done the at Charge Number level and
represents the level at which the project is to be managed.

Estimate: A detailed estimate has been made for the scope of work and the
support requirements directly associated with the Control Account. In
addition the estimate parallels the Charge Number(s), and the associated
Tasks as outlined in the narrative section.

Risk Mitigation: This section identifies the key risks, the impact of the risk,

the probability level, the probable cost, the criticality of the risk and the risk
handling strategy for each Control Account in the project. The projected risk
budget is calculated through the use of Monte Carlo techniques. Risk is
budgeted for each control account on a prorated basis depending on the
budget available. The risk budget is held and managed at the site level in a
Management Reserve type account. The risk budget for each Control
Account is shown in the Attachment Section of this Volume. Mitigation
approaches and plans are described and managed outside of this document.
For details on the Risk Management Program see “Guidelines for the Risk
Management Program.”

4.2 SUPPORT ORGANIZATIONS

The PBS Closure Plan Basis of Estimate for Support Organizations is set up at the Charge
Number for PBS-12 and PBS-01. The format and content for Closure Plan Basis of
Estimate for Support Organizations is as follows:

1.0

Support Organization Plan Narrative: This is a detailed narrative that
describes what is the scope of work, bounds the work with the
assumptions, and-describes the approach to execute the work. The Support
Organization Plan Narrative is structured as follows:

1.1 Overview: Brief description of the scope of work that is performed
by the Support Organization.

1.2 Assumptions/Exclusions: A definitive list of all assumptions that are
used to bound the scope of work. This list defines the technical
requirements that govern the work, the DOE/regulatory requirements
that goern the work by DOE Order or regulation, interfaces with
organizations other that Fluor Fernald including the interface and
response time if applicable. This section is subdivided into three
categories:
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1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers: A list of physical activities or events that determine the level
of manpower that is required by the support organization.

1.4  Scope of Work: This section is at the Charge Number level, and
subdivided into Task(s) and Subtask(s) as is applicable. For the
lowest subdivision there is: 1) a Plan/Scope and 2) a Quantification.
The Plan/Scope subsection is used to identify the work related to the
task, define the technical requirements that must be accomplished,
describe how the work will be performed, and identify who will
perform the work (e.g., subcontractor, Fluor Fernald). The
Quantification subsection is used to provide the quantification and
the technical basis for quantification for the tasks listed in the
Plan/Scope. The detail here is to the extent that if quantities or
characteristics of the work change (e.g., a changed condition), the
change in scope is obvious and can be easily evaluated by DOE. The
quantification includes the detailing of the manpower, subcontracts
and material as applicable and other direct costs for the various tasks
described in the scope of work.

2.0 Manpower Plan: The manpower plan identifies the Fluor Fernald resources
(including teaming partners) and the onsite subcontractor resources needed
to accomplish the scope of work assigned to the support organization. The
resources are identified using the new manpower planning resource codes.
The manpower planning sheets found in this section were developed by
using the new MPS program. The manpower planning is done at the level at
which the support department is to be managed.

3.0 Estimate: A detailed estimate has been made for the scope of work
associated with the Support Organization at the Charge Number level.

4.0  Risk Mitigation: This section identifies the key risks, the impact of the risk,
the probability level, the probable cost, the criticality of the risk and the risk
handling strategy for each Support Organization Charge Number. The
projected risk budget is calculated through the use of Monte Carlo
techniques. Risk is budgeted for each charge number on a prorated basis
depending on the budget available. The risk budget is held and managed at
the site level in a Management Reserve account. The risk budget for each
Support Organization is shown in the Attachment Section of this Volume.
Mitigation approaches and plans are described and managed outside of this
document. For details on the Risk Management Program see “Guidelines for
the Risk Management Program.”
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5.0 GLOBAL ASSUMPTIONS

The PBS-by-PBS Basis of Estimate narratives detail the important assumptions, including
required Government Furnished Equipment/Services, and implementation strategies that
will allow achievement of the contractual objectives of least cost, earliest site completion.
However, there are a number of items that generally apply "across-the-board" and are
presented in this section.

5.1 STAKEHOLDER INTERFACE

Active interface and alignment with Fernald's key stakeholders will continue to be a
principal focus of Fluor Fernald. Fluor Fernald will work diligently in support of DOE to
keep our stakeholders informed of all major aspects of the remedial/technical path forward
at Fernald. The Fernald Closure Baseline is based on implementation approaches that are
technically valid, safe, and compliant from a contractual, legal and regulatory perspective
as allowed by Funding (see Section 5.2). Fluor Fernald recognizes that collaborative
efforts with our stakeholders are vital to the success of the project and will support them
accordingly. This baseline assumes that interface with the stakeholder community will
produce consensus with the described implementation strategies including the addition of
tasks or increasing the level of activity within a given task, the manpower profiles and the
schedules contained herein. Any revisions to the implementation strategies and/or
schedules within this baseline as detailed in the Basis of Estimate resulting from these
collaborative efforts with the stakeholders will be treated as changes in accordance with
the contract.

5.2 REGULATOR INTERFACE

Active interface and alignment with Fernald's regulators (i.e., USEPA and Ohio EPA) will
continue to be a principle focus of Fluor Fernald. Fluof Fernald will work diligently in
support of DOE to promote this alignment. The Fernald Closure Baseline is based on
implementation approaches that are technically valid, safe, compliant from a contractual,
legal, and regulatory perspective. An exception to this is the fact that the assumed
$290M Funding profile does not allow compliance with all regulatory milestones under any
realistic work-sequencing scenario. This issue has been the subject of previous
correspondence from Fluor Fernald to DOE. Fluor Fernald recognizes that collaborative
efforts with our regulators are vital to the success of the project and will support them
accordingly. This baseline assumes that interface with the regulators will produce
consensus with the implementation strategies and the schedules contained herein. Any
revision to the implementation strategies, including the addition of tasks, increasing the
level of activity within a given task, or changing tasks and/or project sequences and/or
schedules within this baseline as detailed in the Basis of Estimate resulting from these
collaborative efforts will be treated as changes in accordance with the contract. As part
of this, the baseline assumes that the regulators will review and approve primary
deliverables, as defined in the Amended Consent Agreement (ACA), consistent with the
process and timelines prescribed in the ACA. Any modifications of strategies and
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schedules in the baseline due to the involvement of other regulatory agencies
(e.g., DNFSB) will be treated as changes in accordance with the contract.

5.3 GOVERNMENT-FURNISHED EQUIPMENT/SERVICES

This baseline assumes that the DOE will deliver certain services and items according to a
specific schedule to allow optimization of overall cost and schedule. These are detailed in
Section 1.2.3 of the PBS narratives. In addition, a number of these services and items
generally apply to all the PBS's as follows:

Annual funding will be released to Fluor Fernald to allow implementation of
all planned activities without interruption or delay. This includes funding
through both EW-05 and the Safeguards and Security Budget and Reporting.
Fluor Fernald will not be unreasonably constrained from re-allocating funds
across PBS boundaries or across the EW-05 and Safeguard and Security
Budget and Reporting boundaries as required to optimize available resources.

DOE consent for procurement, as requested, will be consistent with the
process and timelines in the Procurement Authorization Authority
(March 1, 2001)

DOE will approve requests to initiate work force restructuring actions within
30 days of the request

Utility service will be provided such that planned activities are not
interrupted or delayed

DOE will provide timely review of reports requiring external distribution
including regulatory deliverables. It is assumed that DOE review will be
concurrent with Fluor Fernald review of draft deliverables and that there will
be one round of document revision to address DOE comments

5.4 GENERAL

The baseline includes a manpower plan to match required activities. The level of service
provided for "level of effort" activities will be that which can be provided consistent with
the planned manpower.
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 1: AMGT - Management
Section 1: AMGT1 - Management Staff

1.0 Narrative
1.1  Overview
1.2  Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers
1.4 Scope of Work
1.4.1 Facility and Project Support Management
1.4.2 Quantification/Premium Overtime
1.4.3 ODCs
1.4.4 Subcontracts/Materials
2.0 Schedule

3.0 Manpower Plans

3.1 Management Staff
4.0 Estimate
5.0 Risk Plan

FER\CLOSUREPLN\PBS01\09/12/0108/06/0% 1of 17



PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
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Part 2: ASVC - Infrastructure Services
Section 1: ASVC1 - Infrastructure Services

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Property Management
1.4.1)1  Plan/Scope
1.4.1)2 Quantification/Rremium Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Material
1.4.2 Property Control
1.4.2)1 Plan/Scope
1.4.2)2 Quantification/Rremidm Overtime
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 RIMIA/Stores
1.4.3)1 Plan/Scope
1.4.3)2 Quantification/Rremium Overtime
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 Property Disposition
1.4.4)1 Plan/Scope
1.4.4)2 Quantification/Rremsium Overtime
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
2.0 Manpower Plans
2.1 Infrastructure Services
2.2 Transportation
2.3 Maintenance
2.4 Porters/Laundry
2.5 Facilities Support
2.6 Labor Hour Support and Planning
3.0 Estimate
4.0 Risk Plan
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Part 2: ASVC - Infrastructure Services
Section 2: ASVC2 - Transportation

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1  Plan/Scope n )
1.4.1)2  Quantification/Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Vehicle Garage
1.4.2)1  Plan/Scope
1.4.2)2  Quantification/Overtime
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Transportation Deliveries
1.4.3)1 Plan/Scope
1.4.3)2 Quantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 Heavy Equipment Support
1.4.4)1 Plan/Scope
1.4.4)2 Quantificatio
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
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Part 2: ASVC - Infrastructure Services
Section 3: ASVC3 - Maintenance

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope
1.4.1)2 Quantificatio
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Administrative Support
1.4.2)1 Plan/Scope
1.4.2)2 Quantification
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 General Laborers
1.4.3)1 Plan/Scope
1.4.3)2 Quantification
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 General Maintenance
1.4.4)1 Plan Scope
1.4.4)2 Quantificatio
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
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CLOSURE PLAN BASIS OF ESTIMATE
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Part 2: ASVC- Infrastructure Services
Section 4: ASVC4 - Porters/Laundry

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Porters
1.4.2)1 Plan/Scope ‘
1.4.2)2  Quantification/Oy
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Laundry
1.4.3)1 Plan/Scope
1.4.3)2 Quantification
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1
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Part 2: ASVC - Infrastructure Services
~ Section 5: ASVC5 - Facilities Support

1.0 Narrative
1.1 Overview
1.1.1 Management Support
Facilities Engineering
Facilities
Utilities
Space Management
Radiological Surveillance
umptlons/Echuswns
.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Physical
1.3.2 Administrative
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope
1.4.1)2  Quantification}
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Facilities Engineering
1.4.2)1 Plan/Scope
1.4.2)2 Quantificatio
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Facilities
1.4.3)1 Plan/Scope
1.4.3)2 Quantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 Utilities
1.4.4)1 Plan/Scope
1.4.4)2 Quantificatio
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
1.4.5 Space Management
1.4.5)1 Plan/Scope
1.4.5)2 Quantificatio
1.4.5)3 ODCs
1.4.5)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1
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Part 2: ASVC - Infrastructure Services
Section 5: ASVC5 - Facilities Support (Continued)

1.4.6 Radiological Surveillance
1.4.6)1 Plan/Scope o
1.4.6)2  Quantification/Qvertime
1.4.6)3 ODCs
1.4.6)4 Subcontracts/Materials
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Part 2: ASVC - Infrastructure Services
Section 6: ASVC6 - Labor Hour Support and Planning

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1  Plan/Scope
1.4.1)2
1.4.1)3
1.4.1)4 Subcontracts/Materials
1.4.2 Porters
1.4.2)1 Plan/Scope
1.4.2)2 Quantification;
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Laundry
1.4.3)1 Plan/Scope
1.4.3)2 Quantification}
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1
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Part 3: AFLD - Field Operations
Section 1: AFLD1 - Quality Control Operations

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Quality Control Operations
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremium Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
2.0 Manpower Plans ’
2.1 Quality Control Operations
2.2 - ES&H and Radiological Operations
2.3 Field Procurement
3.0 Estimate
4.0 "Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 2: AFLD3 - ES&H and Radiological Operations

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Field Operations/ES&H and Rad
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremiumm Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1
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Part 3: AFLD - Field Operations
Section 3: AFLD4 - Field Procurement

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers )
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Field Procurement
1.4.1)1  Plan/Scope
1.4.1)2 Quantification/Rremiwn Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 1: APRJ1 - Temporary Facility Leases and Purchases

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Scope of Work ;
1.4.1 Temporary Facility Leases and Purchases
1.4.1)1  Plan/Scope
1.4.1)2 Quantification/Premsium Overtime
1.4.1)3 ODCs
1.4.1)4  Subcontracts/Materials

—_—
W

2.0 Estimate
3.0 Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 2: APRJ2 - New Trailer Complex

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Scope of Work
1.4.1 New Trailer Complex
1.4.1)1 Plan/Scope
1.4.1)2 Quantification Table

_
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 3: APRJ3 - Health and Safety Building Relocation

1.0 Narrative
1.1 Overview
1.1.1 Medical Complex
1.1.2 Communications Center
1.1.3 T-45/T-46 Renovation
1.1.4 Building 44A (T-1) Renovation
1.1.5 Services Building Renovation
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1 Medical Complex
Communications Center
T-45/T-46 Renovation
Building 44A (T-1) Renovation
Services Building Renovation
1.2.2 Exclusions
1.2.2.1 Medical Complex
1.2.2.2 Communications Center
1.2.2.3 T-45/T-46 Renovation
1.2.2.4 Building 44A (T-1) Renovation
1.2.2.5 Services Building Renovation
1.2.3 Government-Furnished Equipment/Services
Drivers
Project Physical Description
Project Plan/Technical Scope and Quantification
1.5.1 Medical Complex
1.5.1)1 Plan/Scope
1.5.1)2 Quantification Table
1.5.2 Communications Center
1.5.2)1 Plan/Scope
1.5.2)2 AQuantification Table
1.5.3 T-45/T-46 Renovation
1.5.3)1 Plan/Scope
1.5.3)2 AQuantification Table
1.5.4 Building 44A (T-1) Renovation
1.5.4)1 Plan/Scope
1.5.4)2 Technical Scope/Quantification Table
1.5.5 Services Building Renovation
1.5.5)1 Plan/Scope
1.5.5)2 Quantification Table

_
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 4: APRJ4 - Miscellaneous Relocation Projects

1.0 Narrative
1.1 Overview
1.1.1 Renovation of Southwest Boiler House (93A)
1.1.2 Relocation of Trailer 86 and Trailer 87
1.1.3 Relocation of Trailer 84
1.1.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1 Renovation of Southwest Boiler House (93A)
1.2.1.2 Relocation of Trailer 86 and Trailer 87
1.2.1.3 Relocation of Trailer 84
1.2.1.4 Construction of Pre-Engineered Building for Equipment
Disposition Function and Renovation of T-33
1.2.2 Exclusions
1.2.2.1 Renovation of Southwest Boiler House (93A)
1.2.2.2 Relocation of Trailer 86 and Trailer 87
1.2.2.3 Relocation of Trailer 84

1.2.2.4 Construction of Pre-Engineered Building for Equipment Disposition

Function and Renovation of T-33
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Renovation of Southwest Boiler House (93A)
1.3.2 Relocation of Trailer 86 and Trailer 87
1.3.3 Relocation of Trailer 84
1.3.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.4 Project Physical Description
1.4.1 Renovation of Southwest Boiler House (93A)
1.4.2 Relocation of Trailer 86 and Trailer 87
1.4.3 Relocation of Trailer 84
1.4.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.5 Project Plan/Technical Scope and Quantification
1.6.1 Renovation of Southwest Boiler House (33A)
1.5.1)1 Plan/Scope
1.5.1)2 AQuantification Table
1.5.2 Relocation of Trailer 86 and Trailer 87
1.5.2)1 Plan/Scope
1.5.2)2 Quantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 4: APRJ4 - Miscellaneous Relocation Projects (Continued)

1.5.3 Relocation of Trailer 84
1.5.3)1 Plan/Scope
1.5.3)2 AQuantification Table
1.5.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.5.4)1 Plan/Scope
1.5.4)2 Quantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 5: APRJ5 - Upgrades

1.0 Narrative
1.1 Overview
3 ReeHHVAC
1.1.1 Road Upgrades

1.2 Assumptlons/Echuswns -
1.2.1 Assumptions
24 ReeHHMAC
1.2.1.17  Road Upgrades I

1.2.3 Government Furnrshed Equllpment/SerVIces”
1.3 Drivers

31 ReaHHMAC
321, 1 Road Upgrades

4+4-21.4.1 Road Upgrades
1) Task #1 - West Parking Lot Area and South Access Road

1.5.2 Road Upgrades

1) Task #1 — West Parking Lot Area and South Access Road
1.1) Plan/Scope

2) Task #2 - East Parking Lot Area and North Access Road
2.1) Plan/Scope
2.2) AQuantification
2.3) ODCs

___2.4) Subcontract
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Section 1: BFDP - Project Management

1.0 Narrative
1.1 Overview
1.2  Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government Furnished Equipment/Service
Drivers
Project Physical Description
1.4.1 BFDP - Project Management
1) Task #1 — D&D Project Management

UK Y
W

2) Task #2 - Planning and Procurement
3) Task #3 — Construction Management
4) Task #4 — Project Closeout

b) Task #5 — On-Site Waste Disposal
1.5  Project Plan/Technical Scope and Qualification
1.5.1 BDFP - D&D Project Management
1) Task #1 - Facility D&D Project Management
1.1) Plan/Scope - Facility D&D Project Management
1.2) Quantification - Facility D&D Project Management
2) Task #2 - Planning and Procurement
2.1) Plan/Scope - Planning and Procurement
2.2) Quantification - Planning and Procurement
3) Task #3 - Construction Management
3.1) Plan/Scope - Construction Management
3.2) Quantification - Construction Management
4) Task #4 - Project Closeout
4.1) Plan/Scope - Project Closeout
4.2) Quantification — Project Closeout
5) Onsite Waste Disposal
5.1) Plan/Scope - Onsite Waste Disposal
5.2) Quantification
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Section 2: BFUD - Facility Isolation and Utility Redistribution

1.0 Narrative
1.1 Overview
1.2  Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers
1.4  Project Physical Description
1.4.1 BFUD - Facility Isolation
1) Task #1 - Facility Isolation - Plant 2
2) Task #2 - Facility Isolation - Plant 3
3) Task #3 - Facility Isolation - General Sump

4) Task #4 - Facility Isolation - Plant 8
5) Task #5 - Facility Isolation - Health and Safety Building
6) Task #6 - Facility Isolation - Liquid Storage

7) Task #7 - Facility Isolation - Pilot Plant
8) Task #8 - Facility Isolation - Laboratory
9) Task #9 - Facility Isolation - Administration (Includes

Electrical Complex)

10)  Task #10 - Facility Isolation - East Warehouse

11)  Task #11 - Facility Isolation — Miscellaneous Structures

12)  Task #12 - Facility Isolation - Building 64/65

13)  Task #13 - Facility Isolation - Plant 1, Phase Il

14)  Task #14 - Facility Isolation - Plant 5

15)  Task #15 - Facility Isolation - Plant 6

16) Task #16 - Facility Isolation — Area 3A

17)  Task #17 - Facility Isolation - Area 3B

18) Task #18 - Facility Isolation - Area 4A

19)  Task #19 - Facility Isolation - Area 4B

20) Task #20 - Facility Isolation - Area 5

1.4.2 BFUD - Utility Redistribution

1) Task #1 - Utility Redistribution — Plant 2

2) Task #2 - Utility Redistribution - Plant 3

3) Task #3 - Utility Redistribution - General Sump

4) Task #4 - Utility Redistribution - Plant 8

B) Task #5 - Utility Redistribution - Health and Safety Building

6) Task #6 - Utility Redistribution - Liquid Storage

7) Task #7 - Utility Redistribution - Pilot Plant

8) Task #8 - Utility Redistribution - Laboratory

9) Task #9 - Utility Redistribution - Administration (Includes
Electrical Complex)

10)  Task #10 - Utility Redistribution - East Warehouse

11)  Task #11 - Utility Redistribution - Miscellaneous Structures
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

12)  Task #12 - Utility Redistribution - Building 64/65
13)  Task #13 - Utility Redistribution - Plant 1, Phase Il
14)  Task #14 - Utility Redistribution - Plant 5
16)  Task #15 - Utility Redistribution - Plant 6
16) Task #16 — Utility Redistribution - Area 3A
17)  Task #17 - Utility Redistribution - Area 3B
18) Task #18 — Utility Redistribution - Area 4A
19)  Task #19 — Utility Redistribution — Area 4B
20) Task #20 - Utility Redistribution - Area 5
1.5 Project Plan/Technical Scope and Quantification
1.56.1 BFUD1 - Facility Isolation
1) Task #1 - Facility Isolation - Plant 2
1.1) Plan/Scope - Facility Isolation - Plant 2
1.2) Quantification - Facility Isolation - Plant 2
2) Task #2 - Facility Isolation - Plant 3
2.1) Plan/Scope - Facility Isolation - Plant 3
2.2) Quantification - Facility Isolation - Plant 3
3) Task #3 - Facility Isolation - General Sump
3.1) Plan/Scope - Facility Isolation - General Sump
3.2) Quantification - Facility Isolation - General Sump
4) Task #4 - Facility Isolation - Plant 8
4.1) Plan/Scope - Facility Isolation - Plant 8
4.2) Quantification - Facility Isolation - Plant 8
5) Task #5 - Facility Isolation - Health and Safety Building
5.1) Plan/Scope - Facility Isolation - Health and Safety
Building
5.2) Quantification - Facility Isolation - Health and Safety
Building
6) Task #6 — Facility Isolation - Liquid Storage
6.1) Plan/Scope - Facility Isolation - Liquid Storage
6.2) Quantification - Facility Isolation - Liquid Storage
7) Task #7 - Facility Isolation - Pilot Plant )
7.1)  Plan/Scope - Facility Isolation - Pilot Plant
7.2) 7.2) Quantification — Facility Isolation - Pilot Plant
8) Task #8 - Facility Isolation — Laboratory
8.1) Plan/Scope - Facility Isolation - Laboratory
8.2) Quantification - Facility Isolation - Laboratory
9) Task #9 - Facility Isolation - Administration (Includes Electrical
Complex)
9.1) Plan/Scope - Facility Isolation - Administration
(Includes Electrical Complex)
9.2) AQuantification - Facility Isolation - Administration
(Includes Electrical Complex)
10) Task #10 - Facility Isolation - East Warehouse
10.1) Plan/Scope - Facility Isolation - East Warehouse
10.2) Quantification - Facility Isolation - East Warehouse
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

11) Task #11 - Facility Isolation - Miscellaneous Structures
11.1) Plan/Scope - Facility Isolation - Miscellaneous
Structures
11.2) Quantification — Facility Isolation - Miscellaneous
Structures
12) Task #12 - Facility Isolation - Building 64/65
12.1) Plan/Scope - Facility Isolation - Building 64/65
12.2) Quantification — Facility Isolation - Building 64/65
13) Task #13 - Facility Isolation - Plant 1, Phase Il
13.1) Plan/Scope - Facility Isolation - Plant 1, Phase Ii
13.2) Quantification - Facility Isolation - Plant 1, Phase i
14) Task #14 - Facility Isolation - Plant 5
14.1) Plan/Scope - Facility Isolation - Plant 5
14.2) Quantification - Facility Isolation - Plant 5
15) Task #15 - Facility Isolation - Plant 6
15.1) Plan/Scope - Facility Isolation - Plant 6
15.2) Quantification - Facility Isolation - Plant 6
16) Task #16 - Facility Isolation — Area 3A
16.1) Plan/Scope - Facility Isolation — Area 3A
16.2) Quantification - Facility Isolation — Area 3A
17) Task #15 - Facility Isolation — Area 3B
17.1) Plan/Scope - Facility Isolation — Area 3B
17.2) Quantification - Facility Isolation — Area 3B
18) Task #18 - Facility Isolation — Area 4A
18.1) Plan/Scope - Facility Isolation — Area 4A
18.2) Quantification - Facility Isolation — Area 4A
19) Task #19 - Facility Isolation - Area 4B
19.1) Plan/Scope - Facility Isolation - Area 4B
19.2) Quantification - Facility Isolation - Area 4B
20) Task #20 - Facility Isolation - Area 5
20.1) Plan/Scope - Facility Isolation - Area 5
20.2) Quantification - Facility Isolation - Area 5
1.5.2 BFUD2 - Utility Redistribution
1) Task #1 - Utility Redistribution - Plant 2
1.1)  Plan/Scope - Utilities Redistribution - Plant 2
1.2) Quantification — Utilities Redistribution - Plant 2
2) Task #2 - Utilities Redistribution - Plant 3
2.1) Plan/Scope - Utilities Redistribution - Plant 3
2.2) 2.2) Quantification - Utilities Redistribution - Plant 3
3) Task #3 - Utilities Redistribution - General Sump
3.1) Plan/Scope - Utilities Redistribution - General Sump
3.2) Quantification — Utilities Redistribution - General Sump
4) Task #4 - Utilities Redistribution - Plant 8
4.1) Plan/Scope - Utilities Redistribution - Plant 8
4.2) Quantification — Utilities Redistribution - Plant 8
5) Task #5 - Utilities Redistribution - Health and Safety Building
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

5.1) Plan/Scope - Utilities Redistribution - Health and
Safety Building
5.2) Quantification — Utilities Redistribution - Health and
Safety Building
6) Task #6 — Utilities Redistribution - Liquid Storage
6.1) Plan/Scope - Utilities Redistribution - Liquid Storage
6.2) Quantification — Utilities Redistribution - Liquid Storage
7) Task #7 - Utilities Redistribution - Pilot Plant
7.1) Plan/Scope - Utilities Redistribution - Pilot Plant
7.2) Quantification — Utilities Redistribution - Pilot Plant
8) Task #8 — Utilities Redistribution — Laboratory
8.1) Plan/Scope - Utilities Redistribution - Laboratory
8.2) Quantification — Utilities Redistribution - Laboratory
9) Task #9 - Utilities Redistribution - Administration (Includes
Electrical Complex)
9.1) Plan/Scope - Utilities Redistribution - Administration
(Includes Electrical Complex)
9.2) Quantification - Utilities Redistribution - Administration
(Includes Electrical Complex)
10) Task #10 - Utilities Redistribution - East Warehouse
10.1) Plan/Scope - Utilities Redistribution - East Warehouse
10.2) Quantification - Utilities Redistribution - East
Warehouse
11) Task #11 — Utilities Redistribution - Miscellaneous Structures
11.1) Plan/Scope - Utilities Redistribution - Miscellaneous
Structures ,
11.2) Quantification - Utilities Redistribution - Miscellaneous
Structures
12) Task #12 - Utilities Redistribution - Building 64/65
12.1) Plan/Scope - Utilities Redistribution - Building 64/65
12.2) Quantification — Utilities Redistribution - Building 64/65
13) Task #13 - Utilities Redistribution - Plant 1, Phase Il
13.1) Plan/Scope - Utilities Redistribution - Plant 1, Phase Il
13.2) Quantification - Utilities Redistribution - Plant 1, Phase
I
14) Task #14 - Utilities Redistribution - Plant 5
14.1) Plan/Scope - Utilities Redistribution - Plant 5
14.2) Quantification - Utilities Redistribution - Plant 5
15) Task #15 - Utilities Redistribution - Plant 6
15.1) Plan/Scope - Utilities Redistribution - Plant 6
15.2) Quantification - Utilities Redistribution - Plant 6
16) Task #16 - Utilities Redistribution — Area 3A
16.1) Plan/Scope - Utilities Redistribution — Area 3A
16.2) Quantification - Utilities Redistribution — Area 3A
17) Task #15 - Utilities Redistribution — Area 3B
17.1) Plan/Scope - Utilities Redistribution — Area 3B
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

17.2) Quantification - Utilities Redistribution — Area 3B
18) Task #18 - Utilities Redistribution — Area 4A

18.1) Plan/Scope - Utilities Redistribution — Area 4A

18.2) 18.2) Quantification - Utilities Redistribution — Area 4A
19) Task #19 - Utilities Redistribution - Area 4B

19.1) Plan/Scope - Utilities Redistribution - Area 4B

19.2) 19.2) Quantification — Utilities Redistribution - Area 4B
20) Task #20 - Utilities Redistribution - Area 5

20.1) Plan/Scope - Utilities Redistribution - Area 5

20.2) Quantification — Utilities Redistribution - Area 5

FER\CLOSUREPLN\PBS02\09/12/01 6 of 28



PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Section 3: BFDD - Facility D&D

1.0 Narrative
1.1 Overview
1.2  Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Project Physical Descriptions
1.4.1 BFDD2 - D&D Subcontract - Plant 2
1) Task #1 — Premobilization
2) Task #2 — Mobilization
3) Task #3 - Building 2A
4) Task #4 - Building 2D
5) Task #5 — Component 2F
6) Task #6 — Component 2H
7) Task #7 — Demobilization
1.4.2 BFDD3 - D&D Subcontract — Plant 3
1) Task #1 — Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 3B
4) Task #4 - Building 3C
5) Task #5 — Component 3D
6) Task #6 — Building 3E
7) Task #7 — Component 3J
8) Task #8 — Component 3K
9) Task #9 - Building 39A
10) Task #10 — Component 22E
11) Task #11 - Demobilization
1.4.3 BFDDS - D&D Subcontract — General Sump
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 2B
4) Task #4 - Building 2C
5) Task #5 — Component 3H
6) Task #6 — Component 18B
7) Task #7 - Building 18D
8) Task #8 - Building 18H
9) Task #9 - Building 3A
10)  Task #10 - Building 3L
11)  Task #11 - Miscellaneous Pipes and Racks
12) Task #12 - Demobilization
1.4.4 BFDD8 - D&D Subcontract — Plant 8
1) Task #1 - Premobilization
2) Task #2 - Mobilization

—_
W
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

3) Task #3 - Building 8A
4) Task #4 - Building 8B
5) Task #5 - Building 8C
6) Task #6 - Building 8D
7) Task #7 - Component 8E
8) Task #8 - Component 8G
9) Task #9 - Component 8H
10) Task #10 - Demobilization
1.4.5 BFDDH - D&D Subcontract — Health and Safety Building
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 53A
4) Task #4 - Demobilization
1.4.6 BFDDQ - D&D Subcontract - Liquid Storage
1) Task #1 - Premobilization

2) Task #2 - Mobilization
3) Task #3 - Building 26A
4) Task #4 - Component 26B
5) Task #5 - Building 28D
6) Task #6 - Building 45A
7) Task #7 - Building 80
8) Task #8 - Demobilization
1.4.7 BFDDP - D&D Subcontract - Pilot Plant
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 13A
4) Task #4 - Component 13B
5) Task #5 - Building 13C
6) Task #6 - Component 13D
7) Task #7 - Building 37
8) Task #8 - Building 54A
9) Task #9 - Building 54B
10)  Task #10 - Building 54C
11)  Task #11 - Demobilization
1.4.8 BFDDB - D&D Subcontract — Laboratory
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 15A
4) Task #4 - Building 15B
5) Task #5 - Building 15C
6) Task #6 - Demobilization
1.4.9 BFDDA - D&D Subcontract - Administration

1) Task #1 - Premobilization
2) Task #2 - Mobilization

3) Task #3 - Building 11

4) Task #4 - Building 14A
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5)
6)
7)
8)
9)
10)

PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Task #5 - Building 14B
Task #6 - Component 20K
Task #7 - Building 53B
Task #8 — Building 46
Task #9 - Building 31A
Task #10 - Demobilization

1.4.10BFDDE - D&D Subcontract - East Warehouse

1)
2)
3)
4)
5)
6)
7)

Task #1 — Premobilization
Task #2 - Mobilization
Task #3 - Component 20D
Task #4 - Building 77
Task #5 - Building 79
Task #6 - Building 82A
Task #7 - Demobilization

1.4.11BFDDM - D&D Subcontract — Miscellaneous Structures

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)
12)
13)
14)
15)
16)

17)
18)
19)
20)

21)
22)
23)
24)
25)
26)
27)

FER\CLOSUREPLN\PBS02\09/12/01

Task #1 - Component 5F (Plant 6 Covered Storage Pad)
Task #2 - Component 12E (Maintenance Storage Shed)

Task #3 - Component 12F (Maintenance Storage Shed)

Task #4 - Building 12G (Restored Area Maintenance)

Task #5 — Component 16B (Electrical Substation)

Task #6 - Component 16C (Electrical Panels and Transformer)
Task #7 — Component 16F (Trailer Substation #1)

Task #8 — Component 16G (Trailer Substation #2)

Task #9 - Component 20E (Well House #1)

Task #10 - Component 20F (Well House #2)

Task #11 - Component 20G (Well House #3)

Task #12 — Component 22B (Storm Sewer Lift Station)

Task #13 — Component 22D (Scale House and Weigh Scale)
Task #14 - Component 23 (Meteorological Tower)

Task #15 — Component 25C (Sewer Llift Station Building)
Task #16 — Component 26C (Main Electrical Substation
Riser/Strainer House) ~

Task #17 - Building 28E (Guard Post at OSDF South Entrance)
Task #18 - Building 28G (Guard Post NW of Building 45)
Task #19 - Building 28H (Guard Post South of K-65 Area)
Task #20 - Building 28J (Security Checkpoint — South Access
Road)

Task #21 - Building 28K (Security Checkpoint — East Parking
Lot)

Task #22 - Building 28L (Guard Post — N. Construction
Access Road)

Task #23 - Building 28M (Guard Post on “F” Street)

Task #24 - Building 30D (Sampling Line Processing)

Task #25 — Building 50 (Maintenance Storage Building

Task #26 - Building 52A (RTRAK Building)

Task #27 - Building 52B (ASTD SCEP Buildling)
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CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

28) Task #28 - Building 60 (Quonset Hut #1)

29) Task #29 - Building 61 (Quonset Hut #2)

30) Task #30 - Building 62 (Quonset Hut #3)

31)  Task #31 - Building 68 (Pilot Plant Warehouse)

32) Task #32 - Building 93A (Southwest Boiler House)

33) Task #33 - Component G-008 (Pipe Bridges)

34) Task #34 - Building TS-08 (Environmental Monitoring
Equipment Storage)

35) Task #35 — Trailer T1 (FF)

36) Task #36 - Trailer T2 (Rad Safety)

37) Task #37 - Trailer T3 (Wise Construction)

38) Task #38 - Trailer T4 (Multimedia Visual Storage)

39) = Task #39 - Trailer T5 (FF Construction)

40) Task #40 - Trailer T6 (Restrooms)

41)  Task #41 - Trailer T7 (FF)

42) Task #42 - Trailer T8 (Wise Construction)

43) Task #43 - Trailer 12 (CRU4-DLS)

44)  Task #44 - Trailer T17 (FF)

45) Task #45 - Trailer T18 (Break Trailer)

46) Task #46 — Trailer T19 (Rad Safety)

47) Task #47 - Trailer T23 (10 Plex)

48) Task #48 — Trailer T24 (7 Plex — North)

49) Task #49 - Trailer T25 (7 Plex — South)

50) Task #50 - Trailer T26 (Waste Management)

51) Task #51 - Trailer T29 (Computer)

52) Task #52 - Trailer T30 (Computer)

53) Task #53 - Trailer T33 (Shipping Office)

54) Task #54 - Trailer T34 (FF)

55) Task #55 - Trailer T35 (FF)

56) Task #56 — Trailer T36 (Heavy Equipment Operators)

57) Task #57 - Trailer T40 (Thorium Overpack)

58) Task #58 - Trailer T41 (Waste Certification — QA)

59) Task #59 - Trailer T42 (Respirator Washing Facility)

60) Task #60 — Trailer T43 (Restoration)

61) Task #61 — Trailer T44 (FF Maintenance)

62) Task #62 - Trailer T45 (Environmental Monitoring)

63) Task #63 - Trailer T46 (Environmental Monitoring)

64) Task #64 — Trailer T49 (Bio-Assay Semi-Trailer)

65) Task #65 — Trailer T40 (Rad Safety)

66) Task #66 — Trailer T567 (Rad Safety)

67) Task #67 - Trailer T68 (Construction Office)

68) Task #68 — Trailer T69 (FF Waste Management)

69) Task #69 - Trailer T60 (Environmental Monitoring)

70) Task #70 — Trailer T61 (Startup Group)

71) Task #71 — Trailer T62 (Startup Group)

72) Task #72 - Trailer T65 (Plant 1 Pad MC&A Office)
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73)  Task #73 - Trailer T66 (RIMIA Tri-Plex)

74)  Task #74 - Trailer T67 (Rad. Tech.)

75)  Task #75 - Trailer T68 (CRU1 Office)

76)  Task #76 - Trailer T69 (Control Point - RIMIA)

77)  Task #77 - Trailer T71 (Safe Shutdown)

78)  Task #78 - Trailer T72 (Safe Shutdown)

79)  Task #79 - Trailer T74 (ARASA Changeout Facility)

80) Task #80 - Trailer T75 (Multimedia Services)

81)  Task #81 - Trailer T82 (Capital Project)

82) Task #82 - Trailer T83 (Capital Project)

83) Task #83 - Trailer T84 (Capital Project)

84) Task #84 - Trailer T85 (Capital Project)

85)  Task #85 - Trailer T86 (Capital Project)

86) Task #86 - Trailer T87 (Capital Project)

87) Task #87 - Trailer T89 (WPA Men’s Changeout)

88)  Task #88 - Trailer T90 (WPA Women’s Changeout)

89) Task #89 - Trailer T91 (WPA Men’s Changeout)

90) Task #90 - Trailer T92 (WPA Breakroom)

91) Task #91 - Trailer T93 (Radiation Control Unit Quad)

92) Task #92 - Trailer T94 (Radiation Control Unit Quad)

93) Task #93 - Trailer T95 (Radiation Control Unit Quad)

94)  Task #94 - Trailer T96 (Radiation Control)

95) Task #95 - Trailer T97 (FF Office — CRU4)

96) Task #96 - Trailer T98 (OSDF)

97) Task #97 - Trailer T100 (FF Office)

98) Task #98 - Trailer T103 (Storage)

99) Task #99 - Trailer T108 (IAWWTF)

100) Task #100 - Trailer T109 (IAWWTF)

101) Task #101 - Trailer T117 (CRU4 Construction Support Office)

102) Task #102 - Trailer T118 (CRU4 Support Office)

103) Task #103 - Trailer T119 (Restrooms)

104) Task #104 - Trailer T121 (FF Office)

105) Task #105 — Trailer T122 (Storage)

106) Task #106 - Trailer T127 (OEPA — Part of T68)

107) Task #107 - Trailer T128 (Mixed Waste)

108) Task #108 - Trailer T129 (OEPA - Part of T68)

109) - Task #109 - Trailer T130 (Breakroom)

110) Task #110 - Trailer T131 (Breakroom)

111) Task #111 - Trailer T132 (Kelchner Office)

112) Task #112 - Trailer T135 (Boiler Maintenance)

113) Task #113 — Trailer T138 (Southern Waste Unit Site Prep.
Group)

114) Task #114 - Trailer T139 (Southern Waste Unit Site Prep.
Group)

115) Task #115 - Trailer T141 (Maintenance Storage)

116) Task #116 - Trailer T142 (Maintenance Storage)
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117) Task #117 - Trailer T164 (FF Training)

118) Task #118 — Trailer T165 (FF Training)

119) Task #119 - Trailer T166 (Industrial Relations)

120) Task #120 - Trailer T167 (Industrial Relations)

121) Task #121 - Trailer T168 (ARASA Contractor)

122) Task #122 - Trailer T169 (ARASA Contractor)

123) Task #123 - Trailer T170 (ARASA Contractor)

124) Task #124 - Trailer T171 (ARASA Contractor)

125) Task #125 — Trailer T172 (FCNDP)

126) Task #126 - Trailer T173 (FCNDP)

127) Task #127 — Trailer T173 (FCNDP)

128) Task #128 — Trailer T175 (FCNDP)

129) Task #129 - Trailer T176 (FCNDP)

130) Task #130 - Trailer T177 (FCNDP)

131) Task #131 - Trailer T178 (FCNDP)

132) Task #132 — Trailer T179 (FCNDP)

133) Task #133 - Trailer T181 (FF Office)

134) Task #134 - Trailer T182 (FF Office)

135) Task #135 - Trailer T183 (FF Office)

136) Task #136 - Trailer T186 (OSDF Office Trailer)

137) Task #137 - Trailer T191 (Breakroom/Cooldown)

138) Task #138 - Trailer T301 (IT Corp.)

139) Task #139 - Trailer T305 (Environmental Monitoring)

140) Task #140 - Trailer T306 (Environmental Monitoring)

141) Task #141 - Trailer T312 (Cell 1 Personal Cool Down)

142) Task #142 - Trailer T313 (ARASA Admin. Office “A”)

143) Task #143 ~ Trailer T314 (ARASA Admin. Office “B”)

144) Task #144 - Trailer T315 (ARASA Laboratory Office)

145) Task #145 — Trailer T316 (ARASA Laboratory “A”)

146) Task #146 - Trailer T317 (ARASA Laboratory “B”)

147) Task #147 - Trailer T318 (ARASA MHB/RCLO Pow. Mod.
Bldg.) :

148) Task #148 — Trailer T319 (ARASA Breakroom)

149) Task #149 - Trailer T320 (ARASA Laundry/Resp. Wash
Facility)

150) Task #150 - Trailer T321 (ARASA MHB Rad. Cont. Trailer)

151) Task #151 - Trailer T322 (ARASA Supervisor’s Office)

152) Task #152 - Trailer T323 (ARASA Control Room)

153) Task #153 - Trailer T325 (ARASA GCS/WTS Pow. Mod.
Bldg.)

154) Task #154 — Trailer T326 (ARASA Cont. Emissions Mon. Tr.)

165) Task #155 - Trailer T327 (Weigh Scale Ticket Office)

166) Task #156 - Trailer T330 (Doffing Trailer)

157) Task #157 - Trailer T502 (IT Corp. ARASA)

168) Task #158 - Trailer T505 (Facilities Shutdown Break Trailer)

159) Task #159 - Trailer T506 (Office)
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160) Task #160 — Trailer T512 (Break — M. Ravenscraft)
161) Task #161 - Trailer T513 (Construction Coordinators)
162) Task #162 — Trailer T514 (Construction - Conference Room)
163) Task #163 - Trailer T520 (S&W Office)
164) Task #164 - Trailer T529 (Storage)
165) Task #165 — Trailer T540 (Triplex — Porter Breakroom)
166) Task #166 — Trailer T603 (Storage — Semi-Trailer)
167) Task #167 - Trailer T604 (Maintenance Storage Semi Trailer)
168) Task #168 - Trailer T608 (Break Trailer - Waste
Management)
169) Task #169 - Building 24C - Locomotive Engine House/Repair
and Truck Washing Facility
170) Task #170 — Railroad Track
1.4.12BFDDN - D&D Subcontract — Building 64/65
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 64 (Thorium Warehouse)
4) Task #4 - Building 65 (Old Plant 5 Warehouse)
5) Task #5 — Demobilization
1.4.13BFDD1 - D&D Subcontract - Plant 1, Phase I
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 1B
4) Task #4 - Component 20A
5) Task #5 - Building 30A
6) Task #6 - Building 56A
7) Task #7 - Building 71
8) Task #8 - Components TS-4, TS-5, and TS-6
9) Task #9 - Component 16N
1.4.14BFDD5 - D&D Subcontract — Plant 5
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 5A
4) Task #4 - Component 5D
5) Task #5 - Demobilization
1.4.15BFDD6 - D&D Subcontract — Plant 6
1) Task #1 - Premobilization
2) Task #2 - Mobilization
3) Task #3 - Building 6A
4) Task #4 - Building 6B
5) Task #5 - Building 6C -
6) Task #6 - Building 6D
7) Task #7 - Building 6E
8) Task #8 - Building 6F
9) Task #9 - Building 6G
10) Task #10 - Demobilization

FER\CLOSUREPLN\PBS02\09/12/01 13 of 28
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1.5 Project Plan/Technical Scope and Quantification
1.5.1 BFDD2 - D&D Subcontract - Plant 2

1)

2)

3)

4)

5)

6)

7)

Task #1 - Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification -~ Premobilization
Task #2 — Mobilization

2.1) Plan/Scope - Mobilization

2.2) Quantification - Mobilization
Task #3 - Buliding 2A

3.1) Plan/Scope - Building 2A -

3.2) Quantification - Building 2A
Task #4 - Building 2D

4.1) Plan/Scope - Building 2D

4.2) Quantification - Building 2D
Task #5 - Component 2F

5.1) Plan/Scope - Component 2F
5.2) AQuantification - Component 2F
Task #6 - Component 2H

6.1) Plan/Scope - Component 2H
6.2) Quantification - Component 2H
Task #7 — Demobilization

7.1) Plan/Scope - Demobilization
7.2) Quantification — Demobilization

1.5.2 BFDD3 - D&D Subcontract — Plant 3

1)

2)

3)

4)

5)

6)

7)

8)

FER\CLOSUREPLN\PBS02\09/12/01

Task #1 — Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification — Premobilization
Task #2 - Mobilization

2.1) Plan/Scope - Mobilization

2.2) Quantification — Mobilization
Task #3 - Building 3B

3.1) Plan/Scope - Building 3B

3.2) Quantification — Building 3B
Task #4 - Building 3C

4.1) Plan/Scope - Building 3C

4.2) Quantification — Building 3C
Task #5 — Component 3D

5.1) Plan/Scope - Component 3D
5.2) AQuantification - Component 3D
Task #6 — Building 3E

6.1) Plan/Scope - Component 3E
6.2) Quantification - Component 3E
Task #7 — Component 3J

7.1) Plan/Scope - Component 3J
7.2) Quantification - Component 3J
Task #8 - Component 3K
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9)

10)

11)

1)

2)

3)

4)

5)

6)

7)

8)

9)

10)

11)

12)
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8.1) Plan/Scope - Component 3K
8.2) Quantification - Component 3K
Task #9 — Building 39A

9.1) Plan/Scope - Building 39A

9.2) Quantification — Building 39A
Task #10 - Component 22E

10.1) Plan/Scope - Component 22E
10.2) Quantification — Component 22E
Task #11 - Demobilization

11.1) Plan/Scope — Demobilization
11.2) Quantification — Demobilization
1.5.3 BFDDS - D&D Subcontract - General Sump
Task #1 - Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification — Premobilization

Task #2 - Mobilization

2.1) Plan/Scope - Mobilization
2.2) Quantification — Mobilization

Task #3 - Building 2B

3.1) Plan/Scope - Building 2B
3.2) Quantification - Building 2B

Task #4 — Building 2C

4.1) Plan/Scope - Building 2C

4.2) Quantification - Building 2C
Task #5 — Component 3H

5.1) Plan/Scope - Component 3H
5.2) Quantification - Component 3H
Task #6 — Building 18B

6.1) Plan/Scope - Component 18B
6.2) Quantification - Component 18B
Task #7 - Component 18D

7.1) Plan/Scope - Component 18D
7.2) Quantification — Component 18D
Task #8 — Component 18H

8.1) Plan/Scope - Component 18H
8.2) Quantification - Component 18H

Task #9 - Building 3A

9.1) Plan/Scope - Building 3A

9.2) Quantification — Building 3A

Task #10 - Building 3L

10.1) Plan/Scope - Building 3L

10.2) Quantification — Building 3L

Task #11 - Miscellaneous Pipe and Pipe Racks
11.1) Plan/Scope - Building 3L '

11.2) Quantification — Building 3L

Task #12 - Demobilization
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12.1) Plan/Scope - Demobilization
12.2) AQuantification — Demobilization

1.5.4 BFDDS8 - D&D Subcontract — Plant 8

1)

2)

3)

4)

5)

6)

7)

8)

9)

10)

Task #1 - Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification — Premobilization
Task #2 - Mobilization

2.1) Plan/Scope - Mobilization
2.2) Quantification — Mobilization
Task #3 - Building 8A

3.1) Plan/Scope - Building 8A
3.2) Quantification — Building 8A
Task #4 - Building 8B

4.1) Plan/Scope - Building 8B
4.2) Quantification — Building 8B
Task #5 - Building 8C

5.1) Plan/Scope - Building 8C
5.2) AQuantification - Building 8C
Task #6 — Building 8D

6.1) Plan/Scope - Building 8D
6.2) Quantification — Building 8D
Task #7 - Building 8E

7.1) Plan/Scope - Building 8E
7.2) Quantification — Building 8E
Task #8 — Building 8G

8.1) Plan/Scope - Building 8G
8.2) Quantification — Building 8G
Task #9 - Building 8H

9.1) Plan/Scope - Building 8H
9.2) Quantification — Building 8H
Task #10 - Demobilization

10.1) Plan/Scope — Demobilization
10.2) Quantification — Demobilization

1.5.5 GFDDH - D&D Subcontract - Health and Safety Building

1)

2)

3)

4)

FER\CLOSUREPLN\PBS02109/12/01

Task #1 - Premobilization

1.1)  Plan/Scope - Premobilization
1.2) Quantification — Premobilization
Task #2 - Mobilization

2.1) Plan/Scope - Mobilization

2.2) Quantification — Mobilization
Task #3 - Building 53A

3.1) Plan/Scope - Building 53A
3.2) Quantification — Building 53A
Task #4 - Demobilization

4.1) Plan/Scope - Demobilization
4.2) Quantification - Demobilization
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1.5.6 BFDDQ - D&D Subcontract — Liquid Storage

1)

2)

3)

4)

5)

6)

7)

8)

Task #1 — Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification - Premobilization
Task #2 - Mobilization

2.1) Plan/Scope - Mobilization

2.2) Quantification — Mobilization
Task #3 - Building 26A

3.1) Plan/Scope - Building 26A
3.2) Quantification - Building 26A
Task #4 - Component 26B

4.1) Plan/Scope — Component 26B
4.2) Quantification - Component 26B
Task #5 - Building 28D

5.1) Plan/Scope - Building 28D

5.2) Quantification — Building 28D
Task #6 - Building 45A

6.1) Plan/Scope - Building 45A
6.2) Quantification — Building 45A
Task #7 - Building 80

7.1) Plan/Scope - Building 80

7.2) Quantification - Building 80
Task #8 — Demobilization

8.1) Plan/Scope - Demobilization
8.2) Quantification - Demobilization

1.5.7 BFDDP - D&D Subcontract - Pilot Plant

1)

2)

3)

4)

5)

6)

7)
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Task #1 - Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification - Premobilization
Task #2 - Mobilization

2.1) Plan/Scope - Mobilization

2.2) Quantification — Mobilization
Task #3 - Building 13A

3.1) Plan/Scope - Building 13A

3.1) Quantification - Building 13A
Task #4 — Component 13B

4.1) Plan/Scope — Component 13B
4.2) AQuantification - Component 13B
Task #5 - Building 13C

5.1) Plan/Scope - Building 13C

5.2) Quantification — Building 13C
Task #6 — Component 13D

6.1) Plan/Scope — Component 13D
6.2) Quantification -~ Component 13D
Task #7 - Building 37

7.1) Plan/Scope - Building 37
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9)

10)

11)

PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

7.2) Quantification - Building 37
Task #8 - Building 54A

8.1) Plan/Scope - Building 54A
8.2) Quantification - Building 54A
Task #9 — Building 54B

9.1) Plan/Scope - Building 54B
9.2) AQuantification - Building 54B
Task #10 - Building 54C

10.1) Plan/Scope - Building 54C
10.2) Quantification - Building 54C
Task #11 — Demobilization

11.1) Plan/Scope - Demobilization
11.2) Quantification - Demobilization

1.5.8 BFDDB - D&D Subcontract — Laboratory

1)

2)

3)

4)

5)

6)

Task #1 — Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification — Premobilization
Task #2 - Mobilization

2.1) Plan/Scope — Mobilization

2.2) Quantification - Mobilization
Task #3 - Building 15A

3.1) Plan/Scope - Building 15A

3.2) Quantification - Building 15A
Task #4 - Building 15B

4.1) Plan/Scope - Building 15B

4.2) Quantification - Building 15B
Task #5 - Building 15C

5.1) Plan/Scope - Building 15C

5.2) Quantification — Building 15C
Task #6 — Demobilization

6.1) Plan/Scope - Demobilization
6.2) Quantification - Demobilization

1.5.9 BFDDA - D&D Subcontract - Administration (Includes Electrical

Complex)
1) Task #1 - Premobilization
1.1) Plan/Scope - Premobilization
1.2) Quantification — Premobilization
2) Task #2 — Mobilization
2.1) Plan/Scope - Mobilization
2.2) Quantification — Mobilization
3) Task #3 - Building 11
3.1) Plan/Scope - Building 11
3.2) Quantification — Building 11
4) Task #4 - Building 14A
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4.1) Plan/Scope - Building 14A
4.2) Quantification — Building 14A
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5) Task #5 — Building 14B
5.1) Plan/Scope - Building 14B
5.2) AQuantification — Building 14B
6) Task #6 — Component 20K
6.1) Plan/Scope - Component 20K
6.2) Quantification - Component 20K
7) Task #7 - Building 53B
7.1)  Plan/Scope - Building 53B
7.2) Quantification — Building 53B
8) Task #8 - Building 46
8.1) Plan/Scope - Building 46
8.2) AQuantification — Building 46
9) Task #9 — Building 31A
9.1) Plan/Scope - Building 31A
9.2) Quantification — Building 31A
10)  Task #10 - Demobilization
10.1) Plan/Scope — Demobilization
10.2) Quantification — Demobilization
1.5.10BFDDE - D&D Subcontract - East Warehouse
1) Task #1 - Premobilization
1.1)  Plan/Scope - Premobilization
1.2) Quantification — Premobilization
2) Task #2 — Mobilization
2.1) Plan/Scope - Mobilization
2.2) Quantification — Mobilization
3) Task #3 — Component 20D
3.1) Plan/Scope - Component 20D
3.2) AQuantification - Component 20D
4) Task #4 - Building 77
4.1) Plan/Scope - Building 77
4.2) Quantification - Building 77
5) Task #5 - Building 79
5.1) Plan/Scope - Building 79
5.2) AQuantification — Building 79
6) Task #6 - Building 82A
6.1) Plan/Scope - Building 82A
6.2) Quantification — Building 82A
7) Task #7 - Demobilization
7.1) Plan/Scope - Demobilization
7.2) Quantification — Demobilization
1.5.11 BFDDM - D&D Subcontract — Miscellaneous
1.1) Plan/Scope - Miscellaneous
1) Task #1 — Component 5F (Plant 5 Covered Storage
Pad)
2) Task #2 - Component 12E (Maintenance Storage Shed)
3) Task #3 — Component 12F (Maintenance Storage Shed)
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4)

5)
6)

7)
8)
9)
10)
11)
12)

13)

14)
15)

16)
17)
18)
19)
20)
21)
22)

23)
24)
25)
26)
27)
28)
29)
30)
31)
32)
33)
34)

35)
36)
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Task #4 - Building 12G (Restored Area Maintenance
Building)

Task #5 - Component 16B (Electrical Substation)
Task #6 — Component 16C (Electrical Panels &
Transformer)

Task #7 — Component 16F (Trailer Substation #1)
Task #8 - Component 16G (Trailer Substation #2)
Task #9 - Component 20E (Well House #1)

Task #10 — Component 20F (Well House #2)

Task #11 — Component 20G (Well House #3)

Task #12 — Component 22B (Storm Sewer Lift
Station)

Task #13 — Component 22D (Scale House and Weigh
Scale)

Task #14 — Component 23 (Meteorological Tower)
Task #15 — Component 25C (Sewer Lift Station
Building)

Task #16 — Component 26C (Main Electrical Substation
Riser/Strainer House)

Task #17 - Building 28E (Guard Post at OSDF South
Entrance)

Task #18 - Building 28G (Guard Post NW of Building
45)

Task #19 - Building 28H (Guard Post South of K-65
Area)

Task #20 - Building 28J (Security Checkpoint — South
Access Road)

Task #21 - Building 28K (Security Checkpoint — East
Parking Lot)

Task #22 - Building 28L (Guard Post — N. Construction
Access Road)

Task #23 - Building 28M (Guard Post on “F” Street)
Task #24 - Building 30D (Sampling Line Processing)
Task #25 - Building 50 (Maintenance Storage Building
Task #26 - Building 52A (RTRAK Building)

Task #27 - Building 52B (ASTD SCEP Buildling)

Task #28 - Building 60 (Quonset Hut #1)

Task #29 - Building 61 (Quonset Hut #2)

Task #30 - Building 62 (Quonset Hut #3)

Task #31 - Building 68 (Pilot Plant Warehouse)

Task #32 - Building 93A (Southwest Boiler House)
Task #33 - Component G-008 (Pipe Bridges)

Task #34 - Building TS-08 (Environmental Monitoring
Equipment Storage)

Task #35 - Trailer T1 (FF)

Task #36 — Trailer T2 (Rad Safety)
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37) Task #37 - Trailer T3 (Wise Construction)

38) Task #38 - Trailer T4 (Multimedia Visual Storage)
39)  Task #39 - Trailer T5 (FF Construction)

40) Task #40 — Trailer T6 (Restrooms)

41)  Task #41 - Trailer T7 (FF)

42) Task #42 - Trailer T8 (Wise Construction)

43) Task #43 - Trailer 12 (CRU4-DLS)

44)  Task #44 — Trailer T17 (FF)

45) Task #45 - Trailer T18 (Break Trailer)

46) Task #46 - Trailer T19 (Rad Safety)

47) Task #47 - Trailer T23 (10 Plex)

48) Task #48 — Trailer T24 (7 Plex — North)

49)  Task #49 - Trailer T25 (7 Plex — South)

50) Task #50 - Trailer T26 (Waste Management)

51) Task #51 — Trailer T29 (Computer)

52) Task #52 - Trailer T30 (Computer)

53) Task #53 - Trailer T33 (Shipping Office)

54) Task #54 - Trailer T34 (FF)

58)  Task #55 — Trailer T35 (FF)

56) Task #56 — Trailer T36 (Heavy Equipment Operators)
57) Task #57 - Trailer T40 (Thorium Overpack)

58) Task #58 — Trailer T41 (Waste Certification — QA)
59) Task #59 - Trailer T42 (Respirator Washing Facility)
60) Task #60 — Trailer T43 (Restoration)

61) Task #61 - Trailer T44 (FF Maintenance)

62) Task #62 - Trailer T45 (Environmental Monitoring)
63) Task #63 - Trailer T46 (Environmental Monitoring)
64) Task #64 - Trailer T49 (Bio-Assay Semi-Trailer)
65) Task #65 - Trailer T40 (Rad Safety)

66) Task #66 — Trailer T57 (Rad Safety)

67) Task #67 - Trailer T58 (Construction Office)

68) Task #68 — Trailer T59 (FF Waste Management)
69) Task #69 - Trailer T60 (Environmental Monitoring)
70)  Task #70 - Trailer T61 (Startup Group)

71)  Task #71 - Trailer T62 (Startup Group)

72)  Task #72 - Trailer T65 (Plant 1 Pad MC&A Office)
73)  Task #73 - Trailer T66 (RIMIA Tri-Plex)

74) Task #74 - Trailer T67 (Rad. Tech.)

75)  Task #75 - Trailer T68 (CRU1 Office)

76) Task #76 - Trailer T69 (Control Point - RIMIA)

77) Task #77 — Trailer T71 (Safe Shutdown)

78) Task #78 - Trailer T72 (Safe Shutdown)

79)  Task #79 - Trailer T74 (ARASA Changeout Facility)
80) Task #80 - Trailer T75 (Multimedia Services)

81) Task #81 - Trailer T82 (Capital Project)

82) Task #82 - Trailer T83 (Capital Project)
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83)
84)
85)
86)
87)
88)
89)
90)
91)
92)
93)
94)
95)
96)
97)
98)
99)
100)
101)

102)
103)
104)
105)
106)
107)
108)
109)
110)
111)
112)
113)

114)

115)
116)
117)
118)
119)
120)
121)
122)
123)
124)
125)
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Task #83 - Trailer T84 (Capital Project)

Task #84 - Trailer T85 (Capital Project)

Task #85 - Trailer T86 (Capital Project)

Task #86 - Trailer T87 (Capital Project)

Task #87 - Trailer T89 (WPA Men’s Changeout)
Task #88 - Trailer T90 (WPA Women’s Changeout)
Task #89 - Trailer T91 (WPA Men’s Changeout)
Task #90 - Trailer T92 (WPA Breakroom)

Task #91 - Trailer T93 (Radiation Control Unit Quad)
Task #92 - Trailer T94 (Radiation Control Unit Quad)
Task #93 - Trailer T95 (Radiation Control Unit Quad)
Task #94 - Trailer T96 (Radiation Control)

Task #95 — Trailer T97 (FF Office - CRU4)

Task #96 - Trailer T98 (OSDF)

Task #97 - Trailer T100 (FF Office)

Task #98 — Trailer T103 (Storage)

Task #99 - Trailer T108 (IAWWTF)

Task #100 - Trailer T109 (IAWWTF)

Task #101 - Trailer T117 (CRU4 Construction Support
Office)

Task #102 - Trailer T118 (CRU4 Support Office)
Task #103 - Trailer T119 (Restrooms)

Task #104 - Trailer T121 (FF Office)

Task #105 — Trailer T122 (Storage)

Task #106 — Trailer T127 (OEPA - Part of T68)
Task #107 - Trailer T128 (Mixed Waste)

Task #108 - Trailer T129 (OEPA - Part of T68)
Task #109 - Trailer T130 (Breakroom)

Task #110 - Trailer T131 (Breakroom)

Task #111 - Trailer T132 (Kelchner Office)

Task #112 - Trailer T135 (Boiler Maintenance)

Task #113 - Trailer T138 (Southern Waste Unit Site
Prep. Group)

Task #114 - Trailer T139 (Southern Waste Unit Site
Prep. Group)

Task #115 - Trailer T141 (Maintenance Storage)
Task #116 - Trailer T142 (Maintenance Storage)
Task #117 - Trailer T164 (FF Training)

Task #118 - Trailer T165 (FF Training)

Task #119 - Trailer T166 (Industrial Relations)

Task #120 - Trailer T167 (Industrial Relations)

Task #121 - Trailer T168 (ARASA Contractor)

Task #122 - Trailer T169 (ARASA Contractor)

Task #123 - Trailer T170 (ARASA Contractor)

Task #124 - Trailer T171 (ARASA Contractor)

Task #125 - Trailer T172 (FCNDP)
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126)
127)
128)
129)
130)
131)
132)
133)
134)
135)
136)
137)
138)
139)
140)
141)
142)
143)
144)
145)
146)
147)

148)
149)

150)

151)
152)
153)

154)

155)
156)
157)
158)

159)
160)
161)
162)

163)
164)

PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Task #126 - Trailer T173 (FCNDP)

Task #127 — Trailer T173 (FCNDP)

Task #128 — Trailer T175 (FCNDP)

Task #129 - Trailer T176 (FCNDP)

Task #130 - Trailer T177 (FCNDP)

Task #131 — Trailer T178 (FCNDP)

Task #132 - Trailer T179 (FCNDP)

Task #133 - Trailer T181 (FF Office)

Task #134 - Trailer T182 (FF Office)

Task #135 - Trailer T183 (FF Office)

Task #136 — Trailer T186 (OSDF Office Trailer)

Task #137 - Trailer T191 (Breakroom/Cooldown)
Task #138 - Trailer T301 (IT Corp.)

Task #139 - Trailer T305 (Environmental Monitoring)
Task #140 - Trailer T306 (Environmental Monitoring)
Task #141 - Trailer T312 (Cell 1 Personal Cool Down)
Task #142 - Trailer T313 (ARASA Admin. Office “A”)
Task #143 - Trailer T314 (ARASA Admin. Office “B”)
Task #144 - Trailer T315 (ARASA Laboratory Office)
Task #145 — Trailer T316 (ARASA Laboratory “A”)
Task #146 — Trailer T317 (ARASA Laboratory “B”)
Task #147 - Trailer T318 (ARASA MHB/RCLO Pow.
Mod. Bldg.)

Task #148 - Trailer T319 (ARASA Breakroom)

Task #149 - Trailer T320 (ARASA Laundry/Resp. Wash
Facility)

Task #150 - Trailer T321 (ARASA MHB Rad. Cont.
Trailer)

Task #151 — Trailer T322 (ARASA Supervisor’s Office)
Task #152 — Trailer T323 (ARASA Control Room)
Task #153 — Trailer T325 (ARASA GCS/WTS Pow.
Mod. Bldg.)

Task #154 - Trailer T326 (ARASA Cont. Emissions
Mon. Tr.)

Task #155 - Trailer T327 (Weigh Scale Ticket Office)
Task #156 — Trailer T330 (Doffing Trailer)

Task #157 — Trailer T502 (IT Corp. ARASA)

Task #158 — Trailer T505 (Facilities Shutdown Break
Trailer)

Task #159 — Trailer T506 (Office)

Task #160 — Trailer T512 (Break — M. Ravenscraft)
Task #161 — Trailer T513 (Construction Coordinators)
Task #162 — Trailer T514 (Construction — Conference
Room)

Task #163 — Trailer T520 (S&W Office)

Task #164 - Trailer T529 (Storage)
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1)
2)
3)
4)

5)

165)
166)
167)
168)
169)

170)

PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Task #165 — Trailer T540 (Triplex — Porter Breakroom)
Task #166 — Trailer T603 (Storage — Semi-Trailer)
Task #167 — Trailer T604 (Maintenance Storage Semi
Trailer)

Task #168 — Trailer T608 (Break Trailer - Waste
Management)

Task #169 - Building 24C - Locomotive Engine
House/Repair and Truck Washing Facility

Task #170 - Railroad Track

Quantification - Miscellaneous
1.5.12BFDDN - D&D Subcontract — Building 64/65
Task #1 - Premobilization - Building 64/65

1.1)
1.2)

Plan/Scope - Premobilization
Quantification — Premobilization

Task #2 - Mobilization

2.1)
2.2)

Plan/Scope - Mobilization
Quantification — Mobilization

Task #3 - Building 64 (Thorium Warehouse)

3.1)
3.2)

Plan/Scope - Building 64 (Thorium Warehouse)
Quantification - Building 64 (Thorium Warehouse)

Task #4 - Building 65 (Old Plant 5 Warehouse)

4.1)
4.2)

Plan/Scope - Building 65 (Old Plant 5 Warehouse)
Quantification - Building 65 (Old Plant 5 Warehouse)

Task #5 — Demobilization

5.1)
5.2)

Plan/Scope - Demobilization
Quantification — Demobilization

1.5.13BFDD1 - D&D Subcontract — Plant 1, Phase |
Task #1 — Premobilization

1)
2)
3)
4)
5)
6)

7)

FER\CLOSUREPLN\PBS02\09/12/01

1.1)
1.2)

Plan/Scope - Premobilization
Quantification — Premobilization

Task #2 - Mobilization

2.1)
2.2)

Plan/Scope - Mobilization
Quantification — Mobilization

Task #3 - Building 1B

3.1)
3.2)

Plan/Scope - Building 1B
Quantification - Building 1B

Task #4 - Building 20A

4.1)
4.2)

Plan/Scope - Building 20A
Quantification - Building 20A

Task #5 - Building 30A

5.1)
5.2)

Plan/Scope - Building 30A
Quantification - Building 30A

Task #6 — Building 56A

6.1)
6.2)

Plan/Scope - Building 56A
Quantification - Building 56A

Task #7 - Building 71

24 of 28



8)

9)

10)

PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

7.1)  Plan/Scope - Building 71

7.2) Quantification — Building 71

Task #8 - Component TS-04, TS-05, TS-06

8.1) Plan/Scope - Component TS-04, TS-05, TS-06
8.2) Quantification - Component TS-04, TS-05, TS-06
Task #9 — Component 16N

9.1) Plan/Scope — Component 16N

9.2) AQuantification — Components 16N

Task #10 - Demobilization

10.1) Plan/Scope - Demobilization

10.2) Quantification — Demobilization

1.5.14BFDD5 - D&D Subcontract — Plant 5

1)

2)

3)

4)

5)

Task #1 — Premobilization

1.1)  Plan/Scope - Premobilization
1.2) Quantification — Premobilization
Task #2 — Mobilization

2.1) Plan/Scope - Mobilization

2.2) Quantification — Mobilization
Task #3 - Building 5A

3.1) Plan/Scope - Building 5A

3.2) Quantification - Building 5A
Task #4 — Component 5D

4.1) Plan/Scope - Component 5D
4.2) Quantification — Component 5D
Task #5 — Demobilization

5.1) Plan/Scope - Demobilization
5.2) Quantification — Demobilization

1.5.15BFDD6 - D&D Subcontract — Plant 6

1)

2)

3)

4)

5)

6)

FER\CLOSUREPLN\PBS02\09/12/01

Task #1 — Premobilization

1.1) Plan/Scope - Premobilization
1.2) Quantification — Premobilization
Task #2 - Mobilization

2.1) Plan/Scope - Mobilization
2.2) Quantification — Mobilization
Task #3 - Building 6A

3.1) Plan/Scope - Building 6A
3.2) Quantification — Building 6A
Task #4 - Building 6B

4.1) Plan/Scope - Building 6B
4.2) Quantification — Building 6B
Task #5 — Building 6C

5.1) Plan/Scope - Building 6C
5.2) Quantification — Building 6C
Task #6 - Building 6D

6.1) Plan/Scope - Building 6D
6.2) Quantification — Building 6D
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

7) Task #7 - Building 6E
7.1) Plan/Scope - Building 6E
7.2) Quantification — Building 6E
8) Task #8 - Building 6F
8.1) Plan/Scope - Building 6F
8.2) Quantification - Building 6F
9) Task #9 - Building 6G
9.1) Plan/Scope - Building 6G
9.2) AQuantification — Building 6G
10)  Task #10 - Demobilization
10.1) Plan/Scope — Demobilization
10.2) Quantification — Demobilization
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Section 4: BDFW - Off-site Debris Disposal D&D

1‘ .0 Narrative
1.1 Overview

1.2 Assumptions/Exclusions

1.2.1
1.2.2
1.3 Drivers

Assumptions
Exclusions

1.4 Project Physical Description
1.5 Project Plan/Technical Scope and Quantification

1.6.1

1.6.2

1.5.3

1.6.4

1.56.5

1.5.6

1.6.7

1.56.8

1.5.9

Task #1 - BDFW1 — Administration Complex Off-Site Debris Disposal

1) Plan/Scope - Administration Complex Off-Site Debris

2) Quantification — Administration Complex Off-Site Debris

Task #2 — BDFW2 - Elecrical Complex Off-Site Debris Disposal

1) Plan/Scope - Electrical Complex Off-Site Debris Disposal

2) Quantification - Electrical Complex Off-Site Debris Disposal

Task #3 — BDFW3 - General Sump Complex Off-Site Debris Disposal

1) Plan/Scope - General Sump Complex Off-Site Debris Disposal

2) Quantification - General Sump Complex Off-Site Debris
Disposal

Task #4 — BDFW4 - Plant 1 Phase Il Complex Off-Site Debris
Disposal

1) Plan/Scope - Plant 1 Phase || Complex Off-Site Debris Disposal

2) Quantification - Plant 1 Phase Il Complex Off-Site Debris
Disposal

Task #5 — BDFW5 - Plant 2 Complex Off-Site Debris Disposal

1) Plan/Scope - Plant 2 Complex Off Site Debris Disposal

2) Quantification — Plant 2 Complex Off Site Debris Disposal
Task #6 — BDFW6 - Plant 3 Complex Off-Site Debris Disposal

1) Plan/Scope — Plant 3 Complex Off-Site Debris Disposal

2) Quantification — Plant 3 Complex Off-Site Debris Disposal
Task #7 — BDFW7 - Plant 8 Complex Off-Site Debris Disposal
1) Plan/Scope - Plant 8 Complex Off-Site Debris Disposal

2) Quantification - Plant 8 Complex Off-Site Debris Disposal

Task #8 — BDFW8 - Liquid Storage Complex Off-Site Debris Disposal

1) Plan/Scope - Liquid Storage Complex Off-Site Debris Disposal

2) Quantification - Liquid Storage Complex Off-Site Debris
Disposal

Task #9 — BDFW9 - Laboratory Complex Off-Site Debris Disposal

1) Plan/Scope - Laboratory Complex Off-Site Debris Disposal

2) Quantification - Laboratory Complex Off-Site Debris Disposal

1.5.10Task #10 — BDFWA - Pilot Plant Complex Off-Site Debris Disposal

1) Plan/Scope - Pilot Plant Complex Off-Site Debris Disposal
2) Quantification - Pilot Plant Complex Off-Site Debris Disposal
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CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

1.5.11Task #11 - BDFWB - East Warehouse Complex Off-Site Debris

Disposal

1) Plan/Scope — East Warehouse Complex Off-Site Debris
Disposal

2) Quantification - East Warehouse Complex Off-Site Debris
Disposal
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 1: CECP - OSDF Project Management

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
.3 Drivers
.4 Project Physical Description
1.4.1 CECP1 - OSDF Management and Oversight
1.4.2 CECP2 - OSDF Engineering Staff
1.4.3 CECP3 - OSDF Construction Management
2.0 Manpower Plans
2.1 OSDF Project Management and Oversight
2.2 OSDF Engineering Staff
2.3 OSDF Construction Management
3.0 Estimate
4.0 Risk Plan

1
1
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 2: CAEN - OSDF Engineering

1.0 Narrative
1.1 Overview
1.1.1 CAEN1 - OSDF Design
1.1.2 CAEN2-CAEN4 - Not Used
1.1.3 CAEN5 - OSDF CQC Services
1.1.4 CAENG6 - OSDF Title lll Services
1.1.5 CAEN7 - OSDF Monitoring
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Project Physical Description
Project Plan/Technical Scope and Quantification
1.56.1 CAEN1 - OSDF Design
1) Task #1 — OSDF CFC Package for Remaining Cell Liner and Final
Cover Systems
1.1) Subtask #1 — Procurement
1.1)1 Plan/Scope - Procurement
1.1)2 AQuantification — Procurement :
1.2) Subtask #2 - Preparation of OSDF CFC Package
1.2)1 Plan/Scope - Preparation of OSDF CFC Package
1.2)2 Quantification - Preparation of OSDF CFC Package
2) Task #2 - Support for Procurement of OSDF Construction
Subcontractor
2.1) Plan/Scope
2.2) AQuantification
3) Task #3 — OSDF Infrastructure CFC Packages
3.1) Subtask #1 - Access Control Facility CFC Package
3.1)1 Plan/Scope
3.1)2 AQuantification
3.2) Subtask #2 - Removal of Temporary and Interim Leachate
Line CFC Package
3.2)1 Plan/Scope
3.2)2 Quantification
3.3) Subtask #3 - OSDF OMTA CFC Packages
3.3)1 Plan/Scope
3.3)2 AQuantification
3.4) Subtask #4 — OSDF Construction Water Well CFC Package
3.4)1 Plan/Scope
3.4)2 AQuantification
3.5) Subtask #5 - OSDF Air Monitoring Station CFC Package
3.5)1 Plan/Scope
3.5)2 Quantification

-
o w
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 2: CAEN - OSDF Engineering (Continued)

2.0
3.0

4.0
5.0

4)

Task #4 — Other OSDF Activities in FY2001
4.1) Subtask #1 - Provide Title lll Services
4.1)1 Plan/Scope
4.1)2 Quantification
4.2) Subtask #2 - Provide Support for Review of OSDF Monitoring
Data
4.2)1 Plan/Scope
4.2)2 Quantification

1.56.2 CAEN2-CAEN4 - Not Used
1.5.3 CAENb - OSDF CQC Services

1)

2)

Task #1 — Selection of CQC Subcontractor

1.1) Plan/Scope

1.2) Quantification

Task #2 - CQC Services

2.1) Subtask #1 — CQC Services for Borrow Area Development
2.1)1 Plan/Scope
2.1)2 Quantification

2.2) Subtask #2 - CQC Services for OSDF Liners, Final Cover and
Infrastructure Construction
2.2)1 Plan/Scope
2.2)2 Quantification

2.3) Subtask #3 - CQC Services for Impacted Material Placement
2.3)1 Plan/Scope :
2.3)2 Quantification

1.5.4 CAENG6 - OSDF Title 1ll Services

1)

2)

Task #1 — Selection of OSDF Title Ill Subcontractor
1.1) Plan/Scope

1.2) Quantification

Task #2 - Title Il Services

2.1) Plan/Scope

2.2) Quantification

1.5.5 CAEN7 - OSDF Monitoring and Data Management

1)

2)
Schedule
Manpower Plans

Plan/Scope
Quantification

3.1 OSDF Design

3.2 CQC Services

3.3 OSDF Title Ill Services

3.4 OSDF Monitoring and Data Management

Estimate
Risk Plan
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 3: CBSP — OSDF Infrastructure Construction

1.0 Narrative
1.1 Overview
1.1.1 CBSP1 - OSDF Miscellaneous Infrastructure Projects

1.1 ri%;anced{?iérma ent LTS
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Project Physical Description
Project Plan/Technical Scope and Quantification
1.5.1 CBSP1 - OSDF Miscellaneous Infrastructure Projects
1)  Task #1 - Submittals and Procurement
1.1) Subtask #1 - Submittals
1.1)1 Plan/Scope - Submittals
1.1)2 Quantification — Submittals
1.2) Subtask #2 - Procurement
1.2)1 Plan/Scope - Procurement
1.2)2 Quantification — Procurement
2) Task #2 - Relocation of Access Control Facility
2.1) Plan/Scope
2.2) Quantification
3) Task #3 - Phase |l Temporary Leachate Removal
3.1) Plan/Scope
3.2) Quantification
4) Task #4 - Equipment Wash Certification
4.1) Plan/Scope
4.2) Quantification
B) Task #5 - Relocate Existing Stockpiles
5.1) Plan/Scope
5.2) Quantification
6) Task #6 — Permanent Power for Air Monitors and Relocation of Air
Monitors '
7) Task #7 — OMTA Container Area Expansion
7.1) Plan/Scope
7.2) Quantification
8) Task #8 - Construction of New Laydown Area
8.1) Plan/Scope :
8.2) Quantification
9) Task #9 - Removal of Temporary Leachate Line — Phase Il
9.1) Plan/Scope
9.2) AQuantification
10) Task #10 - Construction Water Well

—_
o w
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 3: CBSP - OSDF Infrastructure Construction (Continued)

10.1) Plan/Scope
10.2) Quantification
11) Task #11 - Demolish Existing North Wheel Wash at Impacted
Material Haul Road
11.1) Plan/Scope
11.2) Quantification
12) Task #12 - Remove Underground/Above-Ground Interim Leachate
Line.
12.1) Plan/Scope
12.2) Quantification
13) Task #13 - Demobilization - D&D of OSDF Infrastructure Facility
13.1) Plan/Scope
13.2) Quantification
14) Task #14 - Phase | Temporary Leachate Removal
14.1) Plan/Scope
14.2) Quantification
15) Task #15 - Closeout
15.1) Plan/Scope
15.2) Quantification
2.0 Schedule
3.0 Manpower Plans
3.1 OSDF Miscellaneous Infrastructure Projects
4.0 Estimate
5.0 Risk Plan
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 4: CCPL - OSDF Construction

1.0 Narrative
1.1 Overview
1.1.1 CCPL1 - OSDF Construction Matrixed Labor
2 CCPL2 - OSDF Borrow Area Development
3 CCPL3 - OSDF Placement _
4  CCPL4 - OSDF Phase Ill Construction, Materials, Services
.5 CCPLA - OSDF Cell #2 Cap
6 CCPLB - OSDF Cell #3 Cap
7 CCPLC - OSDF Cell #4 Liner
8 CCPLD - OSDF Cell #4 Cap
9 CCPLE - OSDF Cell #5 Liner
.10 CCPLF - OSDF Cell #5 Cap
.1.11 CCPLG - OSDF Cell #6 Liner
.12 CCPLH - OSDF Cell #6 Cap
.13 CCPLJ - OSDF Cell #7 Liner
.14 CCPLK - OSDF Cell #7 Cap
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1  General Assumptions
1.2.1.2 Specific Assumptions
1.2.2  Exclusions
1.2.3  Government-Furnished Equipment/Services
Drivers
Project Physical Description
Project Plan/Technical Scope and Quantification
1.5.1 CCPL1 - OSDF Construction Matrixed Labor
1) Task #1 — Matrixed Labor
1.1)  Plan/Scope
1.2) Quantification
1.5.2 CCPL2 - OSDF Borrow Area Development
1)  Task #1 - Submittals and Procurement
1.1) Subtask #1 — Submittals
1.1)1 Plan/Scope
1.1)2 Quantification
1.2) Subtask #2 - Procurement
1.2)1 Plan/Scope
1.2)2 Quantification
2) Task #2 - Site Preparation
2.1) Plan/Scope
2.2) Quantification
3) Task #3 — Excavate and Screen Clay Material
3.1) Plan/Scope
3.2) Quantification
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 4: CCPL - OSDF Construction (Continued)

4) Task #4 - Excavate and Stockpile Contouring Layer, Vegetative
Layer and Topsoil Layer
4.1) Plan/Scope
4.2) AQuantification
5) Task #5 - Interim Restoration
5.1) Plan/Scope
5.2) Quantification
6) Task #6 - Closeout
6.1) Plan/Scope
6.2) Quantification
1.56.3 CCPL3 - OSDF Placement
1)  Task #1 - Submittals
1.1) Plan/Scope
1.2) Quantification
2) Task #2 - Site Preparation
2.1) Plan/Scope
2.2) Quantification
3) Task #3 - Receive Impacted Material at the OMTA
3.1) Plan/Scope
3.2) Quantification
4) Task #4 - Removal of Impacted Portion of the OSDF Haul Road
4.1) Plan/Scope
4.2) Quantification
5) Task #5 - Placement of the 12-Inch Protection Layer (Cell Liner)
5.1) Plan/Scope
5.2) Quantification
6) Task #6 - Placement of 24 Inches of Select Impacted Material
(Cell Liner)
6.1) Plan/Scope
6.2) Quantification
7)  Task #7 - Place of 36 Inches Select Impacted Material (Cell Cap)
7.1) Plan/Scope
7.2) Quantification
8) Task #8 - Placement of Impacted Material
8.1) Plan/Scope
8.2) Quantification
9) Task #9 - Closeout
9.1) Plan/Scope
9.2) Quantification
1.56.4 CCPL4 - OSDF Phase lll Construction, Materials, Services
1) Task #1 - Submittals and Procurement
1.1) Subtask #1 — Submittals
1.1)1  Plan/Scope
1.1)2 AQuantification
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 4: CCPL — OSDF Construction (Continued)

1.2) Subtask #2 - Procurement
1.2)1 Plan/Scope
1.2)2 AQuantification
2) Task #2 — OSDF Phase Ill Construction
2.1) Plan/Scope
2.2) Quantification
3) Task #3 - Application of ConCover 180 in Cell #2 and Cell #3
3.1) Plan/Scope
3.2) Quantification
4) Task #4 — FYO1 Impacted Material Placement
4.1) Plan/Scope
4.2) Quantification
5) Task #5 — OMTA Expansion/Transite Transfer Area
5.1) Plan/Scope
5.2) Quantification
6) Task #6 - OMTA Operations/Bulk Debris
6.1) Plan/Scope
6.2) Quantification
1.5.5 CCPLA - OSDF Cell #2 Cap
1) Task #1 - Submittals and Procurement
1.1) Subtask #1 — Submittals
1.1)1 Plan/Scope
1.1)2 AQuantification
1.2) Subtask #2 - Procurement
1.2)1 Plan/Scope
1.2)2 Quantification
2) Task #2 - Site Preparation
2.1) Plan/Scope
2.2) Quantification
3) Task #3 - Contouring Layer
3.1) Plan/Scope
3.2) Quantification
4) Task #4 - Clay Cap
4.1) Plan/Scope
4.2) Quantification
5) Task #5 — Geosynthetic Cap
5.1) Plan/Scope
5.2) Quantification
6) Task #6 — Drainage Layer
6.1) Plan/Scope
6.2) Quantification
7) Task #7 - Biointrusion Barrier
7.1)  Plan/Scope
7.2) Quantification
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT

Section 4: CCPL - OSDF Construction (Continued)

8)

9)

10)

11)

12)

Task #8 - Filter Layer

8.1) Plan/Scope

8.2) Quantification

Task #9 - Vegetative Layer
9.1) Plan/Scope

9.2) Quantification

Task #10 - Topsoil Layer
10.1) Plan/Scope

10.2) Quantification

Task #11 — Permanent Vegetation

11.1) Plan/Scope
11.2) Quantification
Task #12 - Closeout
12.1) Plan/Scope
12.2) Quantification

1.56.6 CCPLB - OSDF Cell #3 Cap
Task #1 — Submittals and Procurement

1)

2)

3)

4)

5)

6)

7)

8)

1.1) Subtask #1 - Submittals

1.1)1 Plan/Scope
1.1)2  Quantification

1.2) Subtask #2 - Procurement

1.2)1 Plan/Scope
1.2)2  Quantification
Task #2 - Site Preparation
2.1) Plan/Scope
2.2) AQuantification
Task #3 - Contouring Layer
3.1) Plan/Scope
3.2) Quantification
Task #4 - Clay Cap
4.1) Plan/Scope
4.2) Quantification
Task #5 — Geosynthetic Cap
5.1) Plan/Scope
5.2) Quantification
Task #6 — Drainage Layer
6.1) Plan/Scope
6.2) Quantification
Task #7 — Biointrusion Barrier
7.1) Plan/Scope
7.2) Quantification
Task #8 - Filter Layer
8.1) Plan/Scope
8.2) Quantification
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PBS-03, ON-SITE DISPOSAL FACILITY PROJECT
CLOSURE PLAN BASIS OF ESTIMATE
20100-PL-0023, Revision 1

September 2001

Section 4: CCPL — OSDF Construction (Continued)

9) Task #9 - Vegetative Layer
9.1) Plan/Scope
9.2) AQuantification
10) Task #10 - Topsoil Layer
10.1) Plan/Scope
10.2) Quantification
11) Task #11 - Permanent Vegetation
11.1) Plan/Scope
11.2) Quantification
12) Task #12 - Closeout
12.1) Plan/Scope
12.2) AQuantification
1.5.7 CCPLC - OSDF Cell #4 Liner
1)  Task #1 - Submittals and Procurement
1.1}  Subtask #1 - Submittals
1.1)1 Plan/Scope
1.1)2 AQuantification
1.2) Subtask #2 - Procurement
1.2)1 Plan/Scope
1.2)2 AQuantification
2) Task #2 - Site Preparation
2.1) Plan/Scope
2.2) Quantification
3) Task #3 - Clay Liner
3.1) Plan/Scope
3.2) Quantification
4) Task #4 - Primary and Secondary Geosynthetic Liners
4.1) Plan/Scope
4.2) Quantification
5) Task #5 - Primary and Secondary Drainage Layers
5.1) Plan/Scope
5.2) Quantification
6) Task #6 — Construction of Perimeter Clay Wedges and Access Ramp
6.1) Plan/Scope
6.2) Quantification
7) Task #7 — Catchment Area
7.1)  Plan/Scope
7.2) Quantification
8) Task #8 - Video Inspection of HDPE Pipe
8.1) Plan/Scope
8.2) Quantification
9) Task #9 - Horizontal Monitoring Wells (HMW) #4 and #5
9.1) Plan/Scope
9.2) Quantification
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

| Part 1: AMGT - Management
Section 1: AMGT1 - Management Staff

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers
1.4 Scope of Work
1.4.1 Facility and Project Support Management
1.4.2 Quantification/Rremium Overtime
1.4.3 ODCs
1.4.4 Subcontracts/Materials
2.0 Schedule

3.0 Manpower Plans

3.1 Management Staff
4.0 Estimate
5.0 Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 1: ASVC1 - Infrastructure Services

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Property Management
1.4.1)1  Plan/Scope
1.4.1)2 Quantification/Rremiumm Overtime
1.4.1)3 ODCs
1.4.1)4  Subcontracts/Material
1.4.2 Property Control
1.4.2)1 Plan/Scope
1.4.2)2 Quantification/Premiums Overtime
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 RIMIA/Stores
1.4.3)1 Plan/Scope
1.4.3)2 Quantification/Rremium Overtime
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 Property Disposition
1.4.4)1 Plan/Scope
1.4.4)2 Quantification/Premsium Overtime
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
2.0 Manpower Plans
2.1 Infrastructure Services
2.2 Transportation
2.3 Maintenance
2.4 Porters/Laundry
2.5 Facilities Support
2.6 Labor Hour Support and Planning
3.0 Estimate
4.0 Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 2: ASVC2 - Transportation

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1  Plan/Scope ‘
1.4.1)2  Quantification/Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Vehicle Garage
1.4.2)1  Plan/Scope ]
1.4.2)2  Quantification/O
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Transportation Deliveries
1.4.3)1 Plan/Scope
1.4.3)2 Quantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 Heavy Equipment Support
1.4.4)1 Plan/Scope
1.4.4)2  Quantification},
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 3: ASVC3 - Maintenance

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope
1.4.1)2 Quantificatio
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Administrative Support
1.4.2)1 Plan/Scope
1.4.2)2 Quantificatio
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 General Laborers
1.4.3)1 Plan/Scope
1.4.3)2 Quantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
1.4.4 General Maintenance
1.4.4)1 Plan Scope
1.4.4)2 Quantification
1.4.4)3 ODCs
1.4.4)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC- Infrastructure Services
Section 4: ASVC4 - Porters/Laundry

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
1.4.2 Porters
1.4.2)1 Plan/Scope
1.4.2)2 Quantification/Qve!
1.4.2)3 ODCs
1.4.2)4 Subcontracts/Materials
1.4.3 Laundry
1.4.3)1 Plan/Scope
1.4.3)2 AQuantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials

rtime
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Part 2: ASVC - Infrastructure Services
- Section 5: ASVC5 - Facilities Support

1.0 Narrative
1.1 Overview

1.1.1

1.1.2

1.1.3 Facilities
1.1.4 Utilities
1.1.5

1.1.6

1.2 Ass
1

Management Support
Facilities Engineering

Space Mandgement
Radiological Surveillance
umptions/Exclusions

.2.17 Assumptions

1.2.2 Exclusions

PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

1.2.3 Government-Furnished Equipment/Services

1.3 Drivers

1.3.1 Physical

1.3.2 Administrative

1.4 Scope of Work

1.4.1 Management Support

1.4.1)1
1.4.1)2
1.4.1)3
1.4.1)4
1.4.2
1.4.2)1
1.4.2)2
1.4.2)3
1.4.2)4
1.4.3
1.4.3)1
1.4.3)2
1.4.3)3
1.4.3)4
Utilities
1.4.4)1
1.4.4)2
1.4.4)3
1.4.4)4

1.4.4

1.4.5
1.4.5)1
1.4.5)2
1.4.5)3
1.4.5)4

FER\CLOSUREPLN\PBS01\09/12/0188/06/0+

Facilities

Plan/Scope
Quantificatio
ODCs
Subcontracts/Materials

Facilities Engineering

Plan/Scope
Quantificatio
ODCs
Subcontracts/Materials

Plan/Scope

Subcontracts/Materials

Plan/Scope
Quantification/Overtim
ODCs
Subcontracts/Materials

Space Management

Plan/Scope

Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 5: ASVC5 - Facilities Support (Continued)

1.4.6 Radiological Surveillance
1.4.6)1 Plan/Scope o
1.4.6)2 Quantification/Overtime
1.4.6)3 ODCs
1.4.6)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 2: ASVC - Infrastructure Services
Section 6: ASVC6 - Labor Hour Support and Planning

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Management Support
1.4.1)1 Plan/Scope
1.4.1)2
1.4.1)3
1.4.1)4 Subcontracts/Materials
1.4.2 Porters
1.4.2)1 Plan/Scope
1.4.2)2 Quantification]!
1.4.2)3 ODCs
1.4.2)4  Subcontracts/Materials
1.4.3 Laundry
1.4.3)1 Plan/Scope
1.4.3)2 Quantificatio
1.4.3)3 ODCs
1.4.3)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 1: AFLD1 - Quality Control Operations

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Scope of Work
1.4.1 Quality Control Operations
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremsium Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
2.0 Manpower Plans
2.1 Quality Control Operations
2.2 . ES&H and Radiological Operations
2.3 Field Procurement
3.0 Estimate
4.0 " Risk Plan
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 2: AFLD3 - ES&H and Radiological Operations

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work
1.4.1 Field Operations/ES&H and Rad
1.4.1)1  Plan/Scope
1.4.1)2 Quantification/Rremium Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 3: AFLD - Field Operations
Section 3: AFLD4 - Field Procurement

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions

1.2.3 Government-Furnished Equipment/Services
1.3 Drivers

1.3.1 Administrative
1.3.2 Physical
1.4 Scope of Work

1.4.1 Field Procurement
1.4.1)1  Plan/Scope
1.4.1)2 Quantification/Rremium Overtime
1.4.1)3 ODCs
1.4.1)4  Subcontracts/Materials
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 1: APRJ1 - Temporary Facility Leases and Purchases

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Scope of Work .
1.4.1 Temporary Facility Leases and Purchases
1.4.1)1 Plan/Scope
1.4.1)2 Quantification/Rremiums Overtime
1.4.1)3 ODCs
1.4.1)4 Subcontracts/Materials
2.0 Estimate
3.0 Risk Plan

—_
w
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 2: APRJ2 — New Trailer Complex

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Scope of Work
1.4.1 New Trailer Complex
1.4.1)1  Plan/Scope
1.4.1)2 Quantification Table

—_
Hw
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 3: APRJ3 - Health and Safety Building Relocation

1.0 Narrative
1.1 Overview
1.1.1 Medical Complex
1.1.2 Communications Center
1.1.3 T-45/T-46 Renovation
1.1.4 Building 44A (T-1) Renovation
1.1.5 Services Building Renovation
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1 Medical Complex
1.2.1.2 Communications Center
1.2.1.3 T-45/T-46 Renovation
1.2.1.4 Building 44A (T-1) Renovation
1.2.1.5 Services Building Renovation
1.2.2 Exclusions
1.2.2.1 Medical Complex
1.2.2.2 Communications Center
1.2.2.3 T-45/T-46 Renovation
1.2.2.4 Building 44A (T-1) Renovation
1.2.2.5 Services Building Renovation
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.4 Project Physical Description
1.5 Project Plan/Technical Scope and Quantification
1.5.1 Medical Complex
1.5.1)1 Plan/Scope
1.5.1)2 Quantification Table
1.6.2 Communications Center
1.5.2)1 Plan/Scope
1.5.2)2 Quantification Table
1.56.3 T-45/T-46 Renovation
1.5.3)1 Plan/Scope
1.5.3)2 Quantification Table
1.5.4 Building 44A (T-1) Renovation
1.5.4)1 Plan/Scope
1.6.4)2 Technical Scope/Quantification Table
1.5.5 Services Building Renovation
1.5.5)1 Plan/Scope
1.5.5)2 AQuantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 4: APRJ4 - Miscellaneous Relocation Projects

1.0 Narrative
1.1 Overview
1.1.1 Renovation of Southwest Boiler House (93A)
1.1.2 Relocation of Trailer 86 and Trailer 87
1.1.3 Relocation of Trailer 84
1.1.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.1.1  Renovation of Southwest Boiler House (93A)
1.2.1.2 Relocation of Trailer 86 and Trailer 87
1.2.1.3 Relocation of Trailer 84
1.2.1.4 Construction of Pre-Engineered Building for Equipment
Disposition Function and Renovation of T-33
1.2.2 Exclusions
1.2.2.1 Renovation of Southwest Boiler House (93A)
1.2.2.2 Relocation of Trailer 86 and Trailer 87
1.2.2.3 Relocation of Trailer 84
1.2.2.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.2.3 Government-Furnished Equipment/Services
1.3 Drivers
1.3.1 Renovation of Southwest Boiler House (93A)
1.3.2 Relocation of Trailer 86 and Trailer 87
1.3.3 Relocation of Trailer 84
1.3.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.4 Project Physical Description
1.4.1 Renovation of Southwest Boiler House (93A)
1.4.2 Relocation of Trailer 86 and Trailer 87
1.4.3 Relocation of Trailer 84
1.4.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.5 Project Plan/Technical Scope and Quantification
1.5.1 Renovation of Southwest Boiler House (93A)
1.5.1)1 Plan/Scope
1.5.1)2 Quantification Table
1.5.2 Relocation of Trailer 86 and Trailer 87
1.5.2)1 Plan/Scope
1.5.2)2 AQuantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 4: APRJ4 - Miscellaneous Relocation Projects (Continued)

1.5.3 Relocation of Trailer 84
1.5.3)1 Plan/Scope
1.5.3)2 Quantification Table
1.5.4 Construction of Pre-Engineered Building for Equipment Disposition
Function and Renovation of T-33
1.5.4)1 Plan/Scope
1.5.4)2 Quantification Table
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PBS-01, FACILITY AND PROJECT SUPPORT
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0009, Revision 1

September 2001

Part 4: APRJ - FACILITY PROJECTS
Section 5: APRJ5 - Upgrades

1.0 Narrative
1.1 Overview
14 ReeHHVALC
1.1.1 Road Upgrades

1.2 Assump’uons/Exclusuons "
1.2.1 Assumptlons
2 ReeHHMAGC
1.2.1.1 Rad Upgrades ) )
1.2.2 Exclusions
22 tReeHHMAC
Fr2r21.2. __ Road Upgrades ) ‘
1.2.2.2 , ient System
1.2.3 Government Furnlshed Equupment/Servnces
1.3 Drivers
3-ReeHHMAC
321 3 1 Road Upgrades
1.3.2 Plant 6 Wat
1.4 Project Physical Description

3+4+21.4.1 Road Upgrades
1) Task #1 - West Parking Lot Area and South Access Road
2) ask#2 : EastParklng Lot Area and North Access Road

1.5.2 Road Upgrades

1) Task #1 — West Parking Lot Area and South Access Road
1.1) Plan/Scope

2) Task #2 - East Parking Lot Area and North Access Road
2.1) Plan/Scope
2.2) AQuantification
2.3) ODCs

2.4 Subcontract N
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Section 1: BFDP - Project Management

1.0 Narrative
1.1 Overview
1.2 Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government Furnished Equipment/Service
Drivers _
Project Physical Description
1.4.1 BFDP - Project Management
1) Task #1 — D&D Project Management
2) Task #2 - Planning and Procurement
3) Task #3 — Construction Management
4) Task #4 - Project Closeout
5) Task #5 — On-Site Waste Disposal
1.5  Project Plan/Technical Scope and Qualification
1.5.1 BDFP - D&D Project Management
1) Task #1 — Facility D&D Project Management
1.1) Plan/Scope - Facility D&D Project Management
1.2) Quantification - Facility D&D Project Management
2) Task #2 - Planning and Procurement
2.1) Plan/Scope - Planning and Procurement
2.2) Quantification - Planning and Procurement
3) Task #3 - Construction Management
3.1) Plan/Scope - Construction Management
3.2) Quantification - Construction Management
4) Task #4 - Project Closeout
4.1) Plan/Scope - Project Closeout
4.2) Quantification - Project Closeout
b) Onsite Waste Disposal
5.1) Plan/Scope — Onsite Waste Disposal
5.2) Quantification ’

-
Hw
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

Section 2: BFUD - Facility Isolation and Utility Redistribution

1.0 Narrative
1.1 Overview
1.2  Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services

1.3 Drivers
1.4  Project Physical Description
1.4.1 BFUD - Facility Isolation
1) Task #1 - Facility Isolation — Plant 2
2) Task #2 - Facility Isolation - Plant 3
3) Task #3 - Facility Isolation - General Sump

4) Task #4 - Facility Isolation - Plant 8
5) Task #5 - Facility Isolation - Health and Safety Building
6) Task #6 - Facility Isolation - Liquid Storage

7) Task #7 - Facility Isolation - Pilot Plant
8) Task #8 - Facility Isolation - Laboratory
9) Task #9 - Facility Isolation - Administration (Includes

Electrical Complex)

10)  Task #10 - Facility Isolation - East Warehouse

11)  Task #11 - Facility Isolation — Miscellaneous Structures

12)  Task #12 - Facility Isolation - Building 64/65

13)  Task #13 - Facility Isolation - Plant 1, Phase I

14)  Task #14 - Facility Isolation - Plant 5

15)  Task #15 - Facility Isolation - Plant 6

16) Task #16 — Facility Isolation - Area 3A

17)  Task #17 - Facility Isolation - Area 3B

18) Task #18 - Facility Isolation - Area 4A

19)  Task #19 - Facility Isolation - Area 4B

20) Task #20 - Facility Isolation - Area 5

1.4.2 BFUD - Utility Redistribution

1) Task #1 - Utility Redistribution — Plant 2

2) Task #2 - Utility Redistribution - Plant 3

3) Task #3 — Utility Redistribution - General Sump

4) Task #4 - Utility Redistribution - Plant 8

b) Task #5 — Utility Redistribution - Health and Safety Building

6) Task #6 — Utility Redistribution - Liquid Storage

7) Task #7 - Utility Redistribution - Pilot Plant

8) Task #8 — Utility Redistribution - Laboratory

9) Task #9 - Utility Redistribution - Administration (Includes
Electrical Complex)

10)  Task #10 - Utility Redistribution - East Warehouse

11)  Task #11 - Utility Redistribution - Miscellaneous Structures
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PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

12)  Task #12 - Utility Redistribution - Building 64/65
13)  Task #13 - Utility Redistribution - Plant 1, Phase Ii
14) Task #14 - Utility Redistribution - Plant 5
15) Task #15 - Utility Redistribution - Plant 6
16)  Task #16 - Utility Redistribution - Area 3A
17)  Task #17 - Utility Redistribution - Area 3B
18) Task #18 - Utility Redistribution - Area 4A
19)  Task #19 - Utility Redistribution — Area 4B
20)  Task #20 - Utility Redistribution - Area 5
1.5 Project Plan/Technical Scope and Quantification
1.56.1 BFUD1 - Facility Isolation
1) Task #1 - Facility Isolation - Plant 2
1.1) Plan/Scope - Facility Isolation - Plant 2
1.2) Quantification - Facility Isolation - Plant 2
2) Task #2 - Facility Isolation - Plant 3
2.1) Plan/Scope - Facility Isolation - Plant 3
2.2) Quantification - Facility Isolation - Plant 3
3) Task #3 - Facility Isolation - General Sump
3.1) Plan/Scope - Facility Isolation - General Sump _
3.2) Quantification - Facility Isolation - General Sump
4) Task #4 - Facility Isolation - Plant 8
4.1) Plan/Scope - Facility Isolation - Plant 8
4.2) Quantification - Facility Isolation - Plant 8
5) Task #5 - Facility Isolation - Health and Safety Building
5.1) Plan/Scope - Facility Isolation - Health and Safety
Building
5.2) Quantification - Facility Isolation - Health and Safety
Building
6) Task #6 - Facility Isolation - Liquid Storage
6.1) Plan/Scope - Facility Isolation - Liquid Storage
6.2) Quantification - Facility Isolation - Liquid Storage
7) Task #7 - Facility Isolation - Pilot Plant ]
7.1) Plan/Scope - Facility Isolation - Pilot Plant
7.2) 7.2) Quantification — Facility Isolation - Pilot Plant
8) Task #8 - Facility Isolation — Laboratory
8.1) Plan/Scope - Facility Isolation - Laboratory
8.2) AQuantification - Facility Isolation - Laboratory
9) Task #9 - Facility Isolation - Administration (Includes Electrical
Complex)
9.1) Plan/Scope - Facility Isolation - Administration
(Includes Electrical Complex)
9.2) Quantification - Facility Isolation - Administration
(Includes Electrical Complex)
10) Task #10 - Facility Isolation - East Warehouse
10.1) Plan/Scope - Facility Isolation - East Warehouse
10.2) Quantification - Facility Isolation - East Warehouse
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11) Task #11 - Facility Isolation - Miscellaneous Structures
11.1) Plan/Scope - Facility Isolation - Miscellaneous
Structures
11.2) Quantification — Facility Isolation - Miscellaneous
Structures
12) Task #12 - Facility Isolation - Building 64/65
12.1) Plan/Scope - Facility Isolation - Building 64/65
12.2) Quantification - Facility Isolation - Building 64/65
13) Task #13 - Facility Isolation - Plant 1, Phase Il
13.1) Plan/Scope - Facility Isolation - Plant 1, Phase II
13.2) Quantification — Facility Isolation - Plant 1, Phase Il
14) Task #14 - Facility Isolation - Plant 5
14.1) Plan/Scope - Facility Isolation - Plant 5
14.2) Quantification - Facility Isolation - Plant 5
15) Task #15 - Facility Isolation - Plant 6
15.1) Plan/Scope - Facility Isolation - Plant 6
15.2) Quantification - Facility Isolation - Plant 6
16) Task #16 - Facility Isolation — Area 3A
16.1) Plan/Scope - Facility Isolation — Area 3A
16.2) Quantification - Facility Isolation — Area 3A
17) Task #15 - Facility Isolation — Area 3B
17.1) Plan/Scope - Facility Isolation — Area 3B
17.2) Quantification - Facility Isolation — Area 3B
18) Task #18 - Facility Isolation — Area 4A
18.1) Plan/Scope - Facility Isolation — Area 4A
18.2) Quantification - Facility Isolation — Area 4A
19) Task #19 - Facility Isolation - Area 4B
19.1) Plan/Scope - Facility Isolation - Area 4B
19.2) Quantification - Facility Isolation - Area 4B
20) Task #20 - Facility Isolation - Area 5
20.1) Plan/Scope - Facility Isolation - Area 5
20.2) Quantification — Facility Isolation - Area 5
1.56.2 BFUD2 - Utility Redistribution
1) Task #1 - Utility Redistribution - Plant 2
1.1) Plan/Scope - Utilities Redistribution - Plant 2
1.2) Quantification — Utilities Redistribution - Plant 2
2) Task #2 - Utilities Redistribution - Plant 3
2.1) Plan/Scope - Utilities Redistribution - Plant 3
2.2) 2.2) Quantification - Utilities Redistribution - Plant 3
3) Task #3 - Utilities Redistribution - General Sump
3.1) Plan/Scope - Utilities Redistribution - General Sump
3.2) Quantification - Utilities Redistribution - General Sump
4) Task #4 - Utilities Redistribution - Plant 8
4.1) Plan/Scope - Utilities Redistribution - Plant 8
4.2) Quantification - Utilities Redistribution - Plant 8
5) Task #5 - Utilities Redistribution - Health and Safety Building
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5.1) Plan/Scope - Utilities Redistribution - Health and
Safety Building
5.2) Quantification — Utilities Redistribution - Health and
Safety Building
6) Task #6 — Utilities Redistribution - Liquid Storage
6.1) Plan/Scope - Utilities Redistribution - Liquid Storage
6.2) Quantification — Utilities Redistribution - Liquid Storage
7) Task #7 - Utilities Redistribution - Pilot Plant
7.1) Plan/Scope - Utilities Redistribution - Pilot Plant
7.2) Quantification — Utilities Redistribution - Pilot Plant
8) Task #8 - Utilities Redistribution — Laboratory
8.1) Plan/Scope - Utilities Redistribution - Laboratory
8.2) Quantification - Utilities Redistribution - Laboratory
9) Task #9 - Utilities Redistribution - Administration (Includes
Electrical Complex)
9.1) Plan/Scope - Utilities Redistribution - Administration
(Includes Electrical Complex)
9.2) Quantification — Utilities Redistribution - Administration
{Includes Electrical Complex)
10) Task #10 - Utilities Redistribution - East Warehouse
10.1) Plan/Scope - Utilities Redistribution - East Warehouse
10.2) Quantification - Utilities Redistribution - East
Warehouse
11) Task #11 - Utilities Redistribution - Miscellaneous Structures
11.1) Plan/Scope - Utilities Redistribution - Miscellaneous
Structures
11.2) Quantification — Utilities Redistribution - Miscellaneous
Structures
12) Task #12 - Utilities Redistribution - Building 64/65
12.1) Plan/Scope - Utilities Redistribution - Building 64/65
12.2) Quantification - Utilities Redistribution - Building 64/65
13) Task #13 - Utilities Redistribution - Plant 1, Phase Il
13.1) Plan/Scope - Utilities Redistribution - Plant 1, Phase Il
13.2) Quantification — Utilities Redistribution - Plant 1, Phase
l
14) Task #14 — Utilities Redistribution - Plant 5
14.1) Plan/Scope - Utilities Redistribution - Plant 5
14.2) Quantification - Utilities Redistribution - Plant 5
15) Task #15 — Utilities Redistribution - Plant 6
15.1) Plan/Scope - Utilities Redistribution - Plant 6
15.2) Quantification - Utilities Redistribution - Plant 6
16) Task #16 — Utilities Redistribution — Area 3A
16.1) Plan/Scope - Utilities Redistribution — Area 3A
16.2) Quantification - Utilities Redistribution — Area 3A
17) Task #15 — Utilities Redistribution — Area 3B
17.1) Plan/Scope - Utilities Redistribution — Area 3B
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17.2) Quantification - Utilities Redistribution — Area 3B
18) Task #18 - Utilities Redistribution — Area 4A

18.1) Plan/Scope - Utilities Redistribution — Area 4A

18.2) 18.2) Quantification - Utilities Redistribution — Area 4A
19) Task #19 - Utilities Redistribution - Area 4B

19.1) Plan/Scope - Utilities Redistribution - Area 4B

19.2) 19.2) Quantification - Utilities Redistribution - Area 4B
20) Task #20 - Utilities Redistribution - Area 5

20.1) Plan/Scope - Utilities Redistribution - Area 5

20.2) Quantification — Utilities Redistribution - Area 5
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Section 3: BFDD - Facility D&D

1.0 Narrative
1.1 Overview .
1.2  Assumptions/Exclusions
1.2.1 Assumptions
1.2.2 Exclusions
1.2.3 Government-Furnished Equipment/Services
Drivers
Project Physical Descriptions
1.4.1 BFDD2 - D&D Subcontract — Plant 2
1) Task #1 — Premobilization
2) Task #2 — Mobilization
3) Task #3 — Building 2A
4) Task #4 - Building 2D
5) Task #5 — Component 2F
6) Task #6 — Component 2H
7) Task #7 — Demobilization
1.4.2 BFDD3 - D&D Subcontract — Plant 3
1) Task #1 - Premobilization
2) Task #2 — Mobilization
3) Task #3 - Building 3B
4) Task #4 - Building 3C
5) Task #5 — Component 3D
6) Task #6 — Building 3E
7) Task #7 — Component 3J
8) Task #8 — Component 3K
9) Task #9 — Building 39A
10) Task #10 — Component 22E
11) Task #11 — Demobilization
1.4.3 BFDDS - D&D Subcontract — General Sump
1) Task #1 — Premobilization
2) Task #2 — Mobilization
3) Task #3 - Building 2B
4) Task #4 — Building 2C
5) Task #5 — Component 3H
6) Task #6 — Component 18B
7) Task #7 — Building 18D
8) Task #8 - Building 18H
9) Task #9 — Building 3A
10)  Task #10 - Building 3L
11) Task #11 - Miscellaneous Pipes and Racks
12) Task #12 — Demobilization
1.4.4 BFDD8 - D&D Subcontract — Plant 8
1) Task #1 — Premobilization
2) Task #2 — Mobilization

- )
Dw

FER\CLOSUREPLN\PBS02\09/12/01 7 of 28



3)
4)
5)
6)
7)
8)
9)
10)

1)
2)
3)
4)
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Task #3 - Building 8A
Task #4 - Building 8B
Task #5 - Building 8C
Task #6 - Building 8D
Task #7 — Component 8E
Task #8 - Component 8G
Task #9 - Component 8H
Task #10 - Demobilization
1.4.5 BFDDH - D&D Subcontract — Health and Safety Building
Task #1 - Premobilization
Task #2 - Mobilization
Task #3 - Building 53A
Task #4 - Demobilization

1.4.6

1.4.7

1.4.8

1.4.9

BFDDQ - D&D Subcontract - Liquid Storage
1) Task #1 - Premobilization

2) Task #2 - Mobilization

3) Task #3 - Building 26A

4) Task #4 - Component 26B

5) Task #5 - Building 28D

6) Task #6 - Building 45A

7) Task #7 - Building 80

8) Task #8 - Demobilization
BFDDP - D&D Subcontract — Pilot Plant
1) Task #1 - Premobilization

2) Task #2 - Mobilization

3) Task #3 - Building 13A

4) Task #4 - Component 13B

5) Task #5 — Building 13C

6) Task #6 - Component 13D

7) Task #7 - Building 37

8) Task #8 - Building 54A

9) Task #9 - Building 54B

10)  Task #10 - Building 54C

11)  Task #11 - Demobilization
BFDDB - D&D Subcontract — Laboratory
1) Task #1 - Premobilization

2) Task #2 - Mobilization

3) Task #3 - Building 15A

4) Task #4 - Building 15B

5) Task #5 — Building 15C

6) Task #6 - Demobilization
BFDDA - D&D Subcontract - Administration
1) Task #1 - Premobilization

2) Task #2 - Mobilization

3) Task #3 - Building 11

4) Task #4 - Building 14A
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7)
8)
9)
10)
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Task #5 - Building 14B
Task #6 - Component 20K
Task #7 - Building 53B
Task #8 - Building 46
Task #9 - Building 31A
Task #10 - Demobilization

1.4.10BFDDE - D&D Subcontract — East Warehouse

1)
2)
3)
4)
5)
6)
7)

Task #1 — Premobilization
Task #2 - Mobilization
Task #3 - Component 20D
Task #4 - Building 77
Task #5 - Building 79
Task #6 - Building 82A
Task #7 - Demobilization

1.4.11BFDDM - D&D Subcontract — Miscellaneous Structures

1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)
12)
13)
14)
15)
16)

17)
18)
19)
20)

21)
22)
23)
24)
25)
26)
27)

FER\CLOSUREPLN\PBS02\09/12/01

Task #1 - Component 5F (Plant 6 Covered Storage Pad)
Task #2 - Component 12E (Maintenance Storage Shed)
Task #3 - Component 12F (Maintenance Storage Shed)
Task #4 - Building 12G (Restored Area Maintenance)

Task #5 — Component 16B (Electrical Substation)

Task #6 - Component 16C (Electrical Panels and Transformer)
Task #7 — Component 16F (Trailer Substation #1)

Task #8 — Component 16G (Trailer Substation #2)

Task #9 — Component 20E (Well House #1)

Task #10 - Component 20F (Well House #2)

Task #11 - Component 20G (Well House #3)

Task #12 - Component 22B (Storm Sewer Lift Station)

Task #13 — Component 22D (Scale House and Weigh Scale)
Task #14 — Component 23 (Meteorological Tower)

Task #15 — Component 25C (Sewer Llift Station Building)
Task #16 — Component 26C (Main Electrical Substation
Riser/Strainer House) :

Task #17 - Building 28E (Guard Post at OSDF South Entrance)
Task #18 — Building 28G (Guard Post NW of Building 45)
Task #19 - Building 28H (Guard Post South of K-65 Area)
Task #20 - Building 28J (Security Checkpoint — South Access
Road)

Task #21 - Building 28K (Security Checkpoint — East Parking
Lot)

Task #22 - Building 28L (Guard Post — N. Construction
Access Road)

Task #23 - Building 28M (Guard Post on “F” Street)

Task #24 - Building 30D (Sampling Line Processing)

Task #25 - Building 50 (Maintenance Storage Building

Task #26 - Building 52A (RTRAK Building)

Task #27 - Building 52B (ASTD SCEP Buildling)
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28) Task #28 - Building 60 (Quonset Hut #1)

29) Task #29 - Building 61 (Quonset Hut #2)

30) Task #30 - Building 62 (Quonset Hut #3)

31)  Task #31 - Building 68 (Pilot Plant Warehouse)

32) Task #32 - Building 93A (Southwest Boiler House)

33) Task #33 - Component G-008 (Pipe Bridges)

34) Task #34 - Building TS-08 (Environmental Monitoring
Equipment Storage)

35)  Task #35 - Trailer T1 (FF)

36) Task #36 — Trailer T2 (Rad Safety)

37) Task #37 - Trailer T3 (Wise Construction)

38) Task #38 - Trailer T4 (Multimedia Visual Storage)

39) Task #39 - Trailer T5 (FF Construction)

40) Task #40 — Trailer T6 (Restrooms)

41)  Task #41 - Trailer T7 (FF)

42) Task #42 - Trailer T8 (Wise Construction)

43) Task #43 - Trailer 12 (CRU4-DLS)

44)  Task #44 - Trailer T17 (FF)

45) Task #45 — Trailer T18 (Break Trailer)

46) Task #46 - Trailer T19 (Rad Safety)

47) Task #47 — Trailer T23 (10 Plex)

48) Task #48 - Trailer T24 (7 Plex — North)

49)  Task #49 - Trailer T25 (7 Plex — South)

50) Task #50 - Trailer T26 (Waste Management)

51) Task #51 - Trailer T29 (Computer)

52) Task #52 - Trailer T30 (Computer)

53) Task #53 - Trailer T33 (Shipping Office)

54) Task #54 - Trailer T34 (FF)

55)  Task #55 — Trailer T35 (FF)

56) Task #56 — Trailer T36 (Heavy Equipment Operators)

57) Task #57 — Trailer T40 (Thorium Overpack)

58) Task #58 — Trailer T41 (Waste Certification — QA)

59) Task #59 - Trailer T42 (Respirator Washing Facility)

60) Task #60 — Trailer T43 (Restoration)

61) Task #61 - Trailer T44 (FF Maintenance)

62) Task #62 - Trailer T45 (Environmental Monitoring)

63) Task #63 - Trailer T46 (Environmental Monitoring)

64) Task #64 - Trailer T49 (Bio-Assay Semi-Trailer)

65) Task #65 — Trailer T40 (Rad Safety)

66) Task #66 — Trailer T57 (Rad Safety)

67) Task #67 — Trailer T58 (Construction Office)

68) Task #68 - Trailer T59 (FF Waste Management)

69) Task #69 - Trailer T60 (Environmental Monitoring)

70)  Task #70 — Trailer T61 (Startup Group)

71)  Task #71 - Trailer T62 (Startup Group)

72) Task #72 - Trailer T65 (Plant 1 Pad MC&A Office)

FER\CLOSUREPLN\PBS02\09/12/01 10 of 28



PBS-02, DEMOLITION AND DECONTAMINATION
CLOSURE PLAN BASIS OF ESTIMATE
2503-PL-0010, Revision 1

September 2001

73) Task #73 - Trailer T66 (RIMIA Tri-Plex)

74)  Task #74 - Trailer T67 (Rad. Tech.)

75)  Task #75 - Trailer T68 (CRU1 Office)

76)  Task #76 - Trailer T69 (Control Point - RIMIA)

77)  Task #77 - Trailer T71 (Safe Shutdown)

78)  Task #78 — Trailer T72 (Safe Shutdown)

79)  Task #79 - Trailer T74 (ARASA Changeout Facility)

80) Task #80 - Trailer T75 (Multimedia Services)

81)  Task #81 - Trailer T82 (Capital Project)

82) Task #82 — Trailer T83 (Capital Project)

83)  Task #83 - Trailer T84 (Capital Project)

84)  Task #84 - Trailer T85 (Capital Project)

85) Task #85 - Trailer T86 (Capital Project)

86)  Task #86 - Trailer T87 (Capital Project)

87)  Task #87 - Trailer T89 (WPA Men’s Changeout)

88) Task #88 - Trailer T90 (WPA Women’s Changeout)

89) Task #89 - Trailer T91 (WPA Men’s Changeout)

90) Task #90 - Trailer T92 (WPA Breakroom)

91) Task #91 - Trailer T93 (Radiation Control Unit Quad)

92) Task #92 - Trailer T94 (Radiation Control Unit Quad)

93) Task #93 - Trailer T95 (Radiation Control Unit Quad)

94)  Task #94 - Trailer T96 (Radiation Control)

95) Task #95 — Trailer T97 (FF Office — CRU4)

96) Task #96 - Trailer T98 (OSDF)

97) Task #97 - Trailer T100 (FF Office)

98) Task #98 - Trailer T103 (Storage)

99) Task #99 - Trailer T108 (IAWWTF)

100) Task #100 - Trailer T109 (IAWWTF)

101) Task #101 — Trailer T117 (CRU4 Construction Support Office)

102) Task #102 - Trailer T118 (CRU4 Support Office)

103) Task #103 - Trailer T119 (Restrooms)

104) Task #104 — Trailer T121 (FF Office)

105) Task #105 — Trailer T122 (Storage)

106) Task #106 — Trailer T127 (OEPA - Part of T68)

107) Task #107 - Trailer T128 (Mixed Waste)

108) Task #108 — Trailer T129 (OEPA - Part of T68)

109) - Task #109 — Trailer T130 (Breakroom)

110) Task #110 - Trailer T131 (Breakroom)

111) Task #111 - Trailer T132 (Kelchner Office)

112) Task #112 - Trailer T135 (Boiler Maintenance)

113) Task #113 - Trailer T138 (Southern Waste Unit Site Prep.
Group)

114) Task #114 - Trailer T139 (Southern Waste Unit Site Prep.
Group)

115) Task #115 - Trailer T141 (Maintenance Storage)

116) Task #116 - Trailer T142 (Maintenance Storage)
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117) Task #117 - Trailer T164 (FF Training)

118) Task #118 - Trailer T165 (FF Training)

119) Task #119 - Trailer T166 (Industrial Relations)

120) Task #120 - Trailer T167 (Industrial Relations)

121) Task #121 - Trailer T168 (ARASA Contractor)

122) Task #122 - Trailer T169 (ARASA Contractor)

123) Task #123 - Trailer T170 (ARASA Contractor)

124) Task #124 - Trailer T171 (ARASA Contractor)

125) Task #125 - Trailer T172 (FCNDP)

126) Task #126 - Trailer T173 (FCNDP)

127) Task #127 - Trailer T173 (FCNDP)

128) Task #128 - Trailer T175 (FCNDP)

129) Task #129 - Trailer T176 (FCNDP)

130) Task #130 - Trailer T177 (FCNDP)

131) Task #131 - Trailer T178 (FCNDP)

132) Task #132 - Trailer T179 (FCNDP)

133) Task #133 - Trailer T181 (FF Office)

134) Task #134 - Trailer T182 (FF Office)

135) Task #135 - Trailer T183 (FF Office)

136) Task #136 ~ Trailer T186 (OSDF Office Trailer)

137) Task #137 - Trailer T191 (Breakroom/Cooldown)

138) Task #138 - Trailer T301 (IT Corp.)

139) Task #139 - Trailer T305 (Environmental Monitoring)

140) Task #140 - Trailer T306 (Environmental Monitoring)

141) Task #141 - Trailer T312 (Cell 1 Personal Cool Down)